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M aricopa County has experienced unprecedented population growth 
during the past decade, a trend that does not seem to be abating 
as we go into the 21st century. With the addition of almost a million 

people in the last ten years, we find this puts considerable strain on the 
existing county transportation systems.  
 
The Maricopa County Board of Supervisors, the County Transportation 
Advisory Board, and the Department of Transportation have all identified the 
development of the regional transportation system as a strategic priority for 
the coming years. MCDOT has promised to set a regional standard of 
excellence to allow us to continue to deliver the right transportation system 
at the right time and at the right cost. We do so with you, the traveling 
public, foremost in mind. 
 
The Maricopa County Department of Transportation has responded to these 
needs by planning and designing $150 million worth of projects to upgrade 
the existing county transportation systems. However, our funding limitations 
do not allow the construction of all these projects in the immediate future. 
Our future therefore, depends on strategically finding methods to overcome 
the barriers that today's fiscal constraints place on us because a quality 
transportation system is important to all of us. 
 
The MCDOT Accomplishments and Five-Year Transportation Improvements 
Program for Fiscal Years 2003-2007 illustrates and explains what we have 
accomplished in the past year and what we are planning to do in the next 
five years. This substantial list of projects represents the community's 
highest priorities and is balanced against the funding currently available for 
implementation.  

Thomas R Buick, P.E 
Transportation Director and County Engineer 

 

For more information about the TIP, visit our website at http://www.mcdot.maricopa.gov 
or send inquires to Christopher Plumb, Programming Manager at: 
 
Maricopa County Department of Transportation 
2901 West Durango Street, Phoenix, AZ 85009 
Phone: (602) 506-4176 Fax: (602) 506-4882 
Email: chrisplumb@mail.maricopa.gov 
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The Maricopa County Department of Transportation (MCDOT) annually 
addresses the transportation needs of the County by adopting an ongoing five-
year Transportation Improvement Program (TIP). This year’s publication 
covers fiscal years 2003 through 2007. This program is an integral part of 
planning, development and decision making within MCDOT. The TIP examines 
each of the County’s transportation systems and recommends projects based 
on objective analytical data that support the growing needs of the community 
and in is conformance with MCDOT’s adopted plans and policies. 
 
Such recommended projects include:  
 

·     Designs and studies. 
·     Transportation improvements to roadways and bridges. 
·     Acquisition of right-of-way. 
·     Dust mitigation projects. 
·     Development of Intelligent Transportation Systems (ITS). 
·     Implementing numerous multimodal studies, including MCDOT’s 

Bicycle Plan.  
 

TIP project selection, prioritization, approval, and implementation are based on 
MCDOT’s commitment to providing a quality transportation system for all 
County residents. Through various internal strategies and driven by community 
input, the TIP process is repeated each year. A multidivisional MCDOT review 
group generates preliminary rankings for all county projects. The highest rated 
and most beneficial projects are subsequently recommended to the 
Transportation Advisory Board (TAB) for consideration and public review. 
Following public review, TAB makes its recommendation to the Board of 
Supervisors for final action.  Approval by the Board of Supervisors ensures a 
project’s inclusion into the TIP.  
 
All MCDOT TIP projects are driven by three guiding components: The 
Transportation System Plan (TSP), the Comprehensive Plan, and the Strategic 
Plan. The TSP is the implementation component for the transportation element 
of the Maricopa County Comprehensive Plan. It designates a strategic direction 
and sets forth a vision for planning and construction of the transportation 
facilities within the County through 2020. 
 
The Maricopa County Comprehensive Plan, “Eye To The Future”, emphasizes 
public involvement including comments, ideas and directions. It addresses the 
long and short-term transportation issues in relation to our growing 
community. The plan is multi-modal and encompasses highways, streets, 
transit, bicycle, and pedestrian services and facilities. It serves as a standard 
for accomplishing the County’s goals, objectives, and policies. 
 
The Strategic and Operational Plan integrates planning, budgeting, and 
performance measurements. It focuses on the alignment of people, resources, 
and systems within MCDOT. It provides MCDOT with the right information to 
make good decisions. It also aligns every MCDOT employee to organizational 
success and provides the information needed to tell customers what they are 
getting for their investment (taxes). 
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 Why is the TIP important?  It answers the fundamental questions: 
  
           Is it the right road? 
           Is it the right time? 
           Is it at the right cost? 
 
Addressing these questions ensures that MCDOT maximizes the taxpayer’s 
dollars by providing the most needed and cost effective projects for safe, 
efficient travel throughout Maricopa County, now and into the future. 
 

 

The Shea Boulevard TIP Project widened  the existing four lane roadway to a 
six-lane roadway with raised median.  
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MCDOT continues to implement its countywide strategic and operational 
planning process referred to as Managing for Results (MFR). MFR established a 
foundation on which the County built a highly integrated management system 
focused on results for all county residents. This strategic plan continues to 
focus on the near future, typically a two to five year horizon, and directly links 
with operations, performance, and the Department budget.   
 
Of equal importance, the Department has moved toward Performance-Based 
Budgeting and the integration of results-oriented performance information.  
This leads to alignment of the people, resources and systems of the 
Department.  This makes it possible for each employee to know how his or her 
job contributes at every level of the organization. 
 
Managing For Results creates powerful tools for making good business 
decisions as well as achieving department and countywide goals and priorities. 
 
MCDOT Mission: 
 
Provide a quality transportation system to the travelers in MC so they can 
experience a safe, efficient, and cost effective journey. 
 
MCDOT Vision: 
 
Set a standard of excellence regionally enabling us to consistently deliver on 
our commitment to provide the right transportation system for MC at the right 
time and the right cost. 
 
MCDOT Values: 
 
Respect our customers and MCDOT employees by demonstrating credibility, 
integrity, and innovation. 
 
MCDOT Strategic Plan: 
 

•     By 2003, MCDOT will be the regional transportation authority, 
responsible and accountable for the development and operation of a 
regional transportation system, which is integrated with land use and 
the environment. 

•     By 2005, MCDOT will increase safety and capacity of the existing 
transportation system while reducing congestion by decreasing the 
accident rate and increasing the capacity on county maintained 
roadways by 5%. 

•     MCDOT will increase public involvement in decision-making and 
improve customer satisfaction to achieve a 2% improvement each year 
for the next five years as measured by the customer satisfaction 
survey. 

MCDOT Mission, Vision, and Strategic Plan 

MFR 
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•      MCDOT will reduce the FY2001 documented backlog of 
transportation projects by 10% every year for the next five years 
through innovative operational and financial strategies. 

•      By 2003, MCDOT will attract and retain qualified, diverse, and 
adequately compensated employees by ensuring the overall 
Employee Satisfaction Survey is above 5.6 on a 6.0 scale. 

 
 

Last year, MCDOT implemented cost cutting measures, upheld budget 
constraints, and implemented a new zero-based budgeting process as part of 
the overall management plan for County Government. These actions assisted 
Maricopa County in being recognized by Governing Magazine as the nation’s 
best-run county government. This commitment parallels our mission of 
providing safe, efficient cost effective travel throughout the county. 
 
As we progress forward we now face new challenges. Maricopa County has 
grown by almost a million people since 1990 with no noticeable slowdown. 
The volume of travel on our roadways is also steadily increasing. These 
dynamic forces make it imperative but very difficult for our transportation 
systems to keep pace with the demand. However, with the support from the 
County Board of Supervisors, the Transportation Advisory Board and the 
citizens of Maricopa County, MCDOT will continue to be the regional leader 
by supporting and maintaining the transportation needs of its residents 
 
This years TIP Book is a snapshot into our probable transportation future.  It 
explains what we’ve accomplished in the last year and outlines what we plan 
to do in the next five years.  Priorities will undoubtedly change but our vision 
will remain the same, our commitment to a safer, more efficient 
transportation system.    

 

MCDOT annually assists local officials with traffic control at Phoenix 
International Raceway. 
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DISTRICT

DISTRICT

DISTRICTDISTRICT

DISTRICT

Board of Supervisors 

The Maricopa County Board of Supervisors is comprised of elected officials, 
one from each of the five county districts.  The Board makes the final decision 
regarding projects to be included in the TIP.  In Addition to considering the 
recommendations of the Transportation Advisory Board, the Supervisors also 
consider citizen and municipal input during its deliberations.  While the TIP is a 
five-year program process, it is important to realize BOS approval only commits 
funding for one fiscal year at a time. 

Fulton Brock 
District 1 

Don Stapley 
District 2 

Andrew Kunasek 
District 3 

Max W. Wilson 
District 4 

Mary Rose Wilcox 
District 5 
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Transportation Advisory Board 

The Transportation Advisory Board is comprised of County citizens from each 
of the County’s five districts who are appointed by the Maricopa County 
Board of Supervisors.  TAB members bring the constituent voice to 
transportation decisions.  One of TAB’s primary goals is to assist in 
developing and maintaining public understanding and support of MCDOT 
programs through active communication. 
 
To guide the TAB, the following objectives are pursued as a part of its 
mission statement: 
 

•      Comprehensive transportation planning which enhances the quality 
of life for Maricopa County citizens. 

•      Continued safety and maintenance of the Maricopa County 
Transportation System. 

•      Implementation of the BOS transportation goals. 
•      Excellence in regional planning and promotion of cooperative efforts 

to resolve rural and urban issues. 

Frank N. Peake Jr. 
District 1 

Harold Woods 
District 3 

Joseph E. La Rue 
District 4 

James L. King 
Chairman -District 5 

Alan Turley 
District 2 

Photo not 
Available 
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TAB members  
bring the 
constituent’s 
voice to 
transportation 
decisions. 

 
The BOS created the TAB to review and provide advice regarding 
transportation issues facing this rapidly growing County.  TAB reviews planning 
issues, transportation studies, construction schedules and maintenance issues.  
However, the majority of TAB’s effort is concentrated on TIP projects.  TAB 
works extensively during the year reviewing and updating TIP policies to 
ensure that the TIP process remains effective. 
 
TAB reviews MCDOT staff’s recommendations for TIP projects and considers 
the following: 

•     Is the project cost-effective? 
•     How does it compare with the recommendations in the TSP? 
•     What is the project’s score compared to other projects? 
•     Will other jurisdictions or agencies be involved as partners in the 

process and to what extent? 
•     In what ways does it meet legislative mandates for clean air and a 

healthy environment? 
 
Review by the TAB balances the program and ensures an objective and 
comprehensive review of all TIP projects.  This includes consideration of how 
the projects may interrelate and how they may relate to the TIP’s of other 
agencies. 
 
TAB’s focus is toward enhancing TIP expenditures by leveraging other funding 
sources such as partnerships and grants.  The TAB works to establish solid 
community relationships where collaborative efforts like corridor preservation 
begin. The relationships result in the savings associated with a shared 
community vision. 
 
The TAB’s greatest partnership is with the public.  The TAB relies heavily in the 
community to express its transportation needs through participation in various 
studies, public events, and correspondence with staff. 
 
To receive TAB agenda or request general TAB information contact: 
 
Ms. Dora Vasquez 
MCDOT Community and Government Relations 
2901 W Durango Street, Phoenix, AZ  85009 
phone:  (602)506-8054  fax:  (602)506-4882 
email:  doravasquez@mail.maricopa.gov 
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A statement released by the Maxwell School at Syracuse University and 
Governing Magazine reports that Maricopa County, Arizona received an 
overall grade of A- on how well it manages the county government systems 
that deliver public services.  Forty of the Nation’s largest Counties were 
graded. The highest score issued was an A-.  Besides Maricopa County there 
was only one other county to receive that same score. The landmark report, 
published in Governing’s February 2002 issue, is a comprehensive evaluation 
of how county governments are managed. 
 
This Governing Magazine report provided county officials and citizens with 
the insight to identify both the management systems that are working well 
and the areas that need improvement.  Maricopa County will also use this 
report to learn from other counties, adapting good ideas that result in higher 
performance. 
 
Maricopa County’s grade reflects a well developed and well implemented 
management strategy.  Governing’s report cites a long list of pluses including 
“superior financial and budgetary policies.” 

Best Run County in America 
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PM-10 Dust Mitigation Program 

The MCDOT PM-10 paving project is in its second year and has already 
paved more than 20 miles of roads and reduced nearly 1,000 tons of 
particulates out of our air annually.  This multi-year project is in accordance 
with EPA requirements and part of a larger countywide plan to reduce air 
pollution. Our goal is to pave more than 60 miles of dirt roads by 2003. 
 
MCDOT maintains nearly 700 miles of unpaved roads throughout the valley.  
With the population increasing in our outlying/rural areas, dust suppression 
has become a major concern as these roads are significantly contributing to 
the airborne pollution in our dry desert community.  MCDOT is committed to 
you, the citizens, and pledges to continue this aggressive program to reduce 
our airborne pollution and improve our air quality. 

Winslow Avenue after paving. 

Winslow Avenue before paving 

The PM-10 
Paving Project 
has taken 
nearly 1,000 
tons of 
particulates out 
of our air. 
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Simply stated, e-government is the employment of web-based technologies 
to improve services and communication between government and citizens. 
Maricopa County is actively leveraging internet technologies to simplify how 
the County does business. The Department of Transportation (MCDOT) is at 
the forefront of this e-government transformation. For some time, 
information technology has played an important role in the services we 
provide to citizens. 
 
The MCDOT website (http://www.mcdot.maricopa.gov) is already home to 
more than 50 web based services and applications.  Our interactive mascot, 
“Miles”, currently serves citizens by conducting tours of the website and 
directing viewers to MCDOT's information quickly and efficiently. Miles is 
close-captionable.  Efforts are also underway to enable Miles to give current 
traffic reports.  MCDOT's PM-10 dirt road paving plan for air quality will pave 
more than sixty-three miles of road countywide. A Development Schedule, 
List of Roads Currently Scheduled for Paving, and answers to Frequently 
Asked Questions can be found on our website at :   
                      www.mcdot.maricopa.gov/PM-10 
 
This site has enabled us to serve citizens electronically and has received 
more than 500 email inquiries since its development.  This 2003-2007 
Transportation Improvement Plan is also available online and is enhanced 
with video and 360 degree panoramas of selected projects. Check it out! 
 
www.mcdot.maricopa.gov 
www.mcdot.maricopa.gov/tip 
www.mcdot.maricopa.gov/PM-10 
www.rightroads.org www.aztech.org 
www.mcdot.maricopa.gov/bicycle 
 

E-Government Initiatives 

E-government 
uses web-based 
technologies to 
improve services 
and 
communication 
between 
government and 
citizens. 
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Intergovernmental agreements (IGAs) and other partnerships are an important 
part of MCDOT’s strategy for implementing the Transportation System Plan. 
MCDOT seeks to develop partnerships with cities and towns on roadway projects 
where there is a common interest and shared jurisdiction. The Federal Highway 
Adminstration (FHWA) is also an important funding partner on a number of MCDOT 
projects.  (Please see the section on Federal Aid/Grant Programs.)  Partnerships 
with private developers are also emerging as an important element of MCDOT’s 
strategy to meet new demands for transportation infrastructure.  Whether they be 
with public or private parties, project partnerships provide the best and most 
efficient service to the citizens of Maricopa County, and make the most of our 
limited Highway User Revenue Fund (HURF) dollars. Agreements may involve 
project funding, collaborative design, future operation and maintenance, or 
annexations.   

 
Partnerships improve and promote projects by:  
 
      ·          Building ownership in the project during the project                         
                 development process 

      ·          Clarifying the need, nature, scope, and timing for the project 

      ·          Ensuring all affected parties have input on project development 

      ·          Ensuring the interests of all affected parties are adequately 
           considered 

      ·          Sharing and exchanging resources and property 

      ·          Leveraging financial resources 

      ·          Clarifying jurisdiction and responsibilities during and after project 
           construction 

 
A significant portion of the TIP is funded through cost-sharing with partners. 
MCDOT’s current goal is to fund a minimum 25% of its TIP through partnerships.  
Total TIP costs for fiscal year 2002 were budgeted at $54.9 million with partner 
revenues expected to be $15.4 million (28%).  Ninety-five percent of MCDOT’s TIP 
projects currently programmed for construction in fiscal years 2003 and 2004 
involve partnerships. IGAs are already in place or pending for 55% of the TIP 
projects that are in the project development phase (scheduled for construction in 
2005 or later). MCDOT’s cost-share policy provides guidance to staff and 
community partners in the development of cost-share agreements.   
 

Loop 303 
 
Partnerships with ADOT and several municipalities are essential to MCDOT’s plans 
to construct Loop 303.  Originally part of the Regional Freeway System Plan, Loop 
303 was deleted from the freeway program in 1995 by ADOT who  initially 
declared its intent to abandon the route entirely.  MCDOT recognized the 
importance of this route as a future regional transportation corridor. In 2000, 

Partnerships 

MCDOT seeks to 
develop 
partnerships with 
cities and towns on 
roadway projects 
where there is a 
common interest 
and shared 
jurisdiction. 
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ADOT and MCDOT finalized an agreement under which ADOT will retain 
Loop 303 as a State Route while MCDOT will construct and operate the 
roadway as an interim facility which can be expanded, as needed, or 
eventually upgraded to a freeway. 
 
Agreements are pending with the municipalities of Goodyear, Peoria and 
Surprise regarding design, maintenance, and operation of Loop 303.  Private 
developers, such as Pulte Construction and Sunbelt Holdings, Inc. are also 
key partners in the design and construction of components of Loop 303.  The 
segment of Loop 303 from Clearview Boulevard to Grand Avenue, in the City 
of Surprise, will be completed by April, 2002.  Construction on the Loop 303 
segment from McDowell Road to Indian School Road will begin in fiscal year 
2003. Public Meetings are currently under way to consider environmental 
and design concept issues from Indian School Road to Clearview Boulevard. 
 

Deer Valley Road Bridge at New River 
 
Partnerships with the Cities of Peoria and Glendale were essential for the 
construction phase of this project.  This project will improve Deer Valley 
Road from 83rd Avenue to 75th Avenue from a two to five-lane road with a 
new four lane bridge to replace an existing two-lane dip crossing, grade 
control structure and improvements along the river channel banks as 
necessary to accommodate recreational trails, access roads and scour 
protection.  Construction began in April 2002. 

 

Ellsworth Road 
 
MCDOT, the Flood Control District of Maricopa County, and the City of Mesa 
concluded a series of agreements in 2000 that will serve as the foundation 
for a combined $28.8 million project for extensive roadway and drainage 
improvements in the area of Ellsworth Road from Germann Road to Elliot 
Road. Participation by all three partners was essential to both the roadway 
and drainage components of the project.  Construction is scheduled to begin 
in September 2003. 

 

Gilbert Road from McDowell Road to SR87 
 
In January 2002 the Board of Supervisors approved a resolution supporting 
the Gilbert Road Project Partnership, a project that will improve Gilbert Road 
from McDowell Road to SR87.  The resolution recognizes and values the 
Gilbert Road project. The partners are ADOT, Mesa, the Salt River Pima 
Maricopa Indian Community, the Maricopa Association of Governments, and 
MCDOT. These partners creatively solved the funding and construction issues 
associated with the project. 
 
 

Ninety-five 
percent of 
MCDOT’s TIP 
projects currently 
programmed for 
construction in  
2003 and 2004 
involve 
partneships. 
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MCDOT, in cooperation with state and local officials and private industries, has 
formed a unique regional partnership called AZTechTM, which uses state-of-the-
art technologies to improve travel conditions and the quality of life in Arizona. 
The purpose of AZTechTM is to closely integrate the management of the 
region’s transportation system and give travelers up-to-the-minute traffic 
information. Phoenix was one of four metropolitan areas selected by the U.S. 
Department of Transportation in 1996 for this ITS (Intelligent Transportation 
System) Model Deployment Initiative. 
 
Over the past five years, AZTechTM has integrated ITS technologies in the 
Valley to ease congestion, alert drivers to delays, improve public transit 
operations, and detail traffic conditions. AZTechTM developed an integrated 
network of traffic signals, computers, communication devices, closed circuit 
cameras, and changeable message signs to keep traffic moving across the 
Valley. 
 
In February 1999, MCDOT opened its new Traffic Management Center (TMC), 
an integral part of the regional AZTechTM system. During fiscal year 2002, 
along with eight local government partners, MCDOT completed the design of 
several new “Smart Corridors” on the AZTech™ system. This work, scheduled 
for construction in fiscal year 2003, expands the AZTech™ ITS infrastructure 
by installing vehicle detection devices, closed circuit cameras for better traffic 
management, and changeable message signs for motorist traffic information.  
 
 

AZTechTM Smart Corridors 

AZTech has installed numerous changeable message signs to inform drivers 
and keep traffic moving across the Valley. 
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Safety  
 
 
MCDOT, through the AZTech™ partnership, has taken the lead in establishing 
a first-of-its-kind regionally oriented, incident management augmentation 
service. The new group is called the Regional Emergency Action Coordinating 
Team (REACT). The team consists of traffic management specialists, using 
trucks equipped with variable message signs and other ITS equipment, who  
provide traffic control at roadway emergency scenes. Since its inception in 
early FY 2002, the team has responded to more than 125 call-outs, and has 
received many expressions of appreciation and support from the local police 
and fire departments. 

 
Incident responders are not always aware of existing road closures or the 
traffic impacts generated by the incident, and as a consequence, few safety 
measures are implemented at the incident scene. REACT offers a timely and 
effective solution by providing the necessary traffic management in the area 
around the incident. Importantly, the presence of the REACT traffic 
management professionals allows the responding law enforcement officials 
to concentrate on the accident investigation rather than traffic direction. 

The REACT team is always ready to provide the necessary traffic management in 
the area around an incident. 

The REACT 
Team has 
responded to 
more than 125 
call-outs since 
its inception. 
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The Maricopa County Department of Transportation has a long-standing 
commitment to customer service and participation. MCDOT listens and 
responds in a positive manner to the needs and interests of our customers – 
the citizens of Maricopa County. Public participation is an integral part of the 
MCDOT culture to develop and customize public participation for each TIP 
project. 
 
We encourage this public involvement through input from public meetings and 
encourage people to participate throughout the planning, design, and 
construction phases of each TIP project. Public opinion molds projects to 
better suit the community. 
 
The diverse efforts included listening to citizen concerns at project-specific 
public meetings throughout the County; addressing safety issues at 
elementary schools and senior communities; resolving neighborhood concerns, 
undertaking new roadway construction; performing roadway maintenance; and 
improving various transportation-related processes to save time and money. 
 
In the past year, MCDOT held 54 public meetings and events attended by 
more than 2,000 area residents. Each year provides a number of changes in 
projects resulting from citizens input.  The insights and desires of the citizens 
using, living, and working near those roadways were important to MCDOT’s 
decision making.  
 

Commitment to Customer Service 

MCDOT held 54 
public meetings 
and events 
attended by 
more than 2,000 
area residents in 
2002. 

At the Loop 303 public meeting, citizens had the opportunity to  share their 
insights and desires to help in the decision making . 
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Project selection for the Transportation Improvements Program (TIP) begins 
with MCDOT’s annual review of transportation needs. This is done by actively 
monitoring current traffic volumes and using a computer model for 
determining future traffic volumes. MCDOT also identifies and maps accident 
locations and rates, monitors pavement conditions, evaluates environmental 
concerns, and identifies maintenance problems on all County roadways. 
Projects identified through this process are reviewed along with requests  
from other agencies and citizens. Requests for projects are also coordinated 
with ongoing planning efforts of the cities and towns as well as state and 
federal agencies.  
 
Annually, MCDOT staff reviews each project request. The projects are ranked 
using an objective system approved by the Transportation Advisory Board 
(TAB). The County also considers projects with already completed Candidate 
Assessment Reports (CAR), Design Concept Reports (DCR), and fully 
designed projects submitted by cities, towns, or other agencies. A CAR is a 
conceptual engineering study that identifies the best possible alternatives to 
the problem and provides an estimated cost and schedule for project 
completion. A DCR is a preliminary engineering study which provides more 
detail than a CAR concerning the best project alternative, proposed costs, 
and schedule. 
 
Any city, town, or other government agency may participate in the project 
selection process by requesting a new project or submitting a CAR, a DCR, 
or fully designed project. These completed studies are also ranked and 
considered for the TIP. Staff then matches available County funding with all 
ranked and recommended projects. 
 

Internal Review Committees 
 
The ranked project requests, CARs and DCRs are presented to the MCDOT’s 
TIP Review Committee (TRC) for their consideration. This Committee 
consists of staff from each MCDOT division. The TRC recommends projects 
qualified to be advanced to the next level of development. The Committee’s 
recommendations are forwarded to the Project Review Committee (PRC) 
which consists of the heads of each of the MCDOT divisions; Engineering, 
Planning, Right-of-way, Construction and Operations, and Professional 
Services. 
 
Staff usually recommends the highest ranked projects to the Transportation 
Advisory Board (TAB) for further study or funding in the TIP. Staff will make 
exceptions to projects that rank high when there are circumstances that 
might delay the project such as environmental consideration or concerns 
from other agencies. The TAB holds public meetings at which each 
recommended project is discussed and the public has a chance to comment 
on the recommendations.  
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Specific criteria used in ranking TIP projects in order of importance:        
 
25 points:           Safety: Accident rate, accident severity cost, roadway configuration 

and pavement condition 
 
20 points:           Current and future traffic congestion 
 
20 points:           Benefit/cost rat io (must be a positive value to receive points) 

 
15 points:           Compliance with the Comprehensive Plan and Transportation 

System Plan, percent of regional travel on the roadway and 
environmental factors 

 
20 points:           Joint sponsorship includes a financial commit ment to the project by 

another local governmental agency 
 

             5 points:              Bonus points for including intelligent transportation syst em,      
                                       pedestrian, bikeway, transit, and environmental components    
                                       to the project 
 
Factors that might cause a project to be rescheduled or deleted from the TIP: 
 

• Significantly altered transportation needs 
• Project costs exceed the benefits to the traveling public. 
• Emergencies or other developments which might alter traffic patterns 
• Right-of-way considerations 
• Issues surrounding agreements between principal jurisdictions 
• Environmental or archaeological factors that influence the final design 
• Changing land use patterns 
 

Projects may be accelerated as favorable conditions arise such as: 
 
• Additional or new funding received; increased revenue, grants, or partnerships. 
• Significantly altered transportation needs 
• Emergencies 
• Cooperation with other jurisdictions 
• Changing land use patterns 
• Recreational use 

Determining Priorities 
 
The County uses a weighted 1 to 105 scoring system for comparing project 
requests, CARs, DCRs, and designed projects. MCDOT created the project 
ranking system to comply with the mission, vision, and objectives of the 
County. The sys tem was also designed to carry out the adopted 
Comprehensive Plan and the Transportation System Plan requirements. In 
addition, staff may also consider public comments, planning goals, unique 
opportunities, and other non-numeric factors. 
 

Figure 1. TIP Project Scoring System 



21 Approved by the Board of Supervisors on July 22, 2002 

 
Commitment to Programmed Projects 

 
The TIP is based on a commitment to complete projects in two phases, 
development and construction. Each year, projects with completed DCRs 
may be added to either phase of the new TIP subject to BOS approval. 
Projects already in the program are reviewed each year to see if they are 
qualified to progress to the next TIP phase. MCDOT is committed to 
expediting projects through the entire process. A project may be either 
moved ahead, delayed, or occasionally deleted from the TIP as dictated by 
MCDOT’s analysis, objectives, and/or budget constraints. 

 
TIP Project Selection Process 

 
New TIP projects are selected using the process shown in Figure 2. This 
process saves time for jurisdictions that submit completed CARs, DCRs, or 
fully designed projects. Throughout the year, MCDOT ranks initial project 
requests for consideration to conduct CARs. Staff then includes all completed 
CARs, DCRs, or designed projects in a project pool. If a project doesn’t 
progress to the next phase after three years, the project must be updated 
and resubmitted by the applicant . 

Figure 2. TIP Selection Process 

BOS - Board of Supervisors 
TAB -  Transportation Advisory Board 
CAR - Candidate Assessment Report 
DCR - Design Concept Report 
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Maricopa County funds its TIP through several sources. The primary source is 
the Highway User Revenue Fund (HURF). Arizona’s 18-cents-a-gallon tax on 
gasoline, vehicle license taxes, and vehicle registration fees make up these 
funds. The County receives a share of these funds through a formula 
established by the State Legislature. 

 
In addition, the County occasionally receives funds from federal agencies, such 
as the Federal Highway Administration (FHWA) and the Federal Emergency 
Management Administration (FEMA). Other funding sources arise through 
partnerships with local jurisdictions, federal, or state agencies, or private 
corporations.  
 
Maricopa County receives approximately $94 million annually from HURF. The 
County’s HURF revenues are expected to increase by approximately $13.3 
million over the next five years due to population increases and economic 
growth. 

 
The County must spend these funds only on transportation-related items. This 
includes planning, design, right-of-way acquisition, construction and 
administration, and the operation and maintenance of county roads. 
Approximately $59 million is spent each fiscal year on new construction or 
significant reconstruction of roadways, bridges, and other transportation 
facilities. The County uses the remainder for operation, maintenance, and 
administration of the roadway system. 
 

Federal Funds 
 
Maricopa County is eligible to receive federal funding for the improvement of 
eligible County roadways and bridges. These funds usually make up less than 
10 percent of the total funds received and are primarily used to extend local 
funds. The County accomplishes this by taking advantage of the small local 
match (usually 5.7 percent) required for federally funded projects. The FHWA 
and FEMA typically provide these funds. 

 
The Maricopa Association of Governments (MAG) and the Arizona Department 
of Transportation (ADOT) administer the FHWA funds. FEMA funds may 
become available whenever roadways are damaged because of flooding or 
other natural disasters. The federal government allocates these FEMA funds at 
its discretion. 
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MCDOT Financial Highlights 
Fiscal Year 2002 
(Millions of  Dollars) 

Category Budgeted Expended 

Salaries and Benefits 22.9 22.0 

Materials, Supplies and 
Contracted Services 29.7 24.6 

Equipment and Machinery 3.5 2.0 

MCDOT Force Account (6.2) (5.2) 

Total Operating Costs 49.9 43.4 

Transportation Improvements 
Program 49.8 42.8 

MCDOT Force Account 6.2 5.2 

Total Capital Costs 56.0 48.0 

Grants .3 .2 

Department Totals 106.2 91.6 

 

Table 1.  MCDOT Financial Highlights 
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MCDOT Projected Five Year  
Revenues and Expenditures 

Fiscal Years 2003-2007 
(Millions of 2002 Dollars) 

Revenues 2003 2004 2005 2006 2007 Totals 

HURF (VLT & fees included) 87.7 93.4 97.8 102.8 108.0 489.9 

TIP Partner Revenue 31.6 22.7 9.4 6.7 1.6 72.0 

Carryover from prior fiscal 
years 20.0 7.2 2.4 4.6 5.9 N/A 

 Total Funds Available 139.3 123.3 109.7 114.1 115.5 613.1 

 TIP Expenditures 2003 2004 2005 2006 2007 Totals 

Construction Phase 63.7 42.6 18.3 6.8 3.6 135.0 

Development Phase 9.4 20.7 28.4 28.4 3.8 90.7 

System Support 7.6 6.2 4.5 9.7 9.9 37.9 

Project Reserve 3.5 3.0 5.0 14.0 45.0 70.5 

Total TIP Costs 84.3 72.6 56.3 58.9 62.4 334.6 

 Operating Costs 47.8 48.3 48.8 49.3 49.8 244.0 

Total Expenditures 132.1 120.9 105.1 108.2 112.2 578.6 

       

Balance 7.2 2.4 4.6 5.9 3.3  

 

 Table 2. MCDOT Revenues and Expenditures  
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Transportation System Plan 

To decide where to best invest future County funds, MCDOT has developed an 
integrated series of plans and studies including: the Transportation System 
Plan, transportation management systems, small area transportation studies, 
the Bicycle Transportation System Plan, and numerous corridor studies. These 
tools provide various levels of detailed guidance for implementing the MCDOT 
mission in specific geographic areas or under specific conditions. 
 
The Transportation System Plan (TSP) was adopted by the Board of 
Supervisors in December of 1997. This is the transportation element of 
Maricopa County’s Comprehensive Plan 2020. It states that the transportation 
network should support safe and efficient movement of goods and people, be 
environmentally compatible with surrounding conditions, and support economic 
development activities.   
 
The TSP organizes all county roadways into three networks: primary, 
secondary and local. Primary roads under County jurisdiction generally fall on 
the arterial grid and receive the highest priority for funding, maintenance, and 
other activities. Secondary roads typically are arterial and collector roadways 
under County jurisdiction which are not included on the Primary Network. 
Secondary roads have a lower priority and MCDOT’s participation on these 
roads is more limited. Local roads are the remaining roadways that provide 
access to residences and feed into the secondary system. On these roads, 
MCDOT may maintain or provide assistance for planning and design, but 
generally will not participate in significant improvements.   
 
To guide the prioritization of projects considered for the Transportation 
Improvement Program (TIP), the TSP uses an investment matrix that is 
applied to each candidate project evaluated for the TIP. The investment matrix 
provides direction on investing County funds for roadway projects, but does 
not guarantee funding for any specific project in the three networks. These 
investment strategies are prioritized along the following guidelines:  
  

• Develop a seamless transportation system. 
• Maintain the existing system. 
• Serve existing and future development in unincorporated Maricopa 

County. 
• Serve regional travel. 
• Direct future growth to the areas with existing urban services 

areas and to areas where there are Development Master Plans. 
 
In addition to the description of the roadway network and summary of 
transportation principles identified in the Comprehensive Plan, the TSP includes 
information on the transportation management systems, alternate modes, 
small area transportation studies, and corridor studies. Significantly, the TSP 
will serve as a strong foundation to guide the allocation of transportation funds 
in the most appropriate manner. 
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Major Streets and Routes Plan 

The Maricopa County Major Streets and Routes Plan as identified in the 
Comprehensive Plan was completed and adopted in 2001.  This plan defines 
the County roadway functional classifications, future functional classifications 
for all primary and secondary roads, ultimate roadway right-of-way 
requirements, and six overlays applied to county roadways. This plan 
consists of a policy guide and street atlas. 

Transportation Management System 

MCDOT uses five transportation management systems to help monitor and 
measure the performance of the County transportation system. The five 
systems include congestion, safety, roadway, bridge, and asset management. 
The results of these systems help to plan and program future improvement 
projects. All five systems meet the planning strategy recommendations of the 
Federal Transportation Efficiency Act for the 21st Century, or TEA-21. The 
MCDOT management systems were originally established based on the 
requirements of the TEA-21 act and the Government Accounting Standards 
Board (GASB) Statement 34. 

MCDOT’s Transportation Management System identified RH Johnson and Bell 
Road intersection as a safety hazard. A design for intersection improvements 

is currently funded. 
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Congestion Management System (CMS) 
 
MCDOT developed the CMS to provide data on the locations of present and 
future traffic congestion. The CMS documents how well the County’s 
transportation system is performing. It identifies congested roads and 
recommends various ways to ease traffic congestion. Recommendations may 
include improving roadways and intersections to better handle traffic, adopting 
new regulations, adding bicycle and pedestrian improvements, or widening the 
roadway.  
 
An important part of the CMS is measuring how much congestion has been 
reduced. This allows the County to compare how well the various congestion-
reducing methods are performing and to adopt the most cost-effective 
solutions. The County then provides the performance measurement data to 
decision-makers to guide them in selecting strategies and future projects. 
 
Data developed by the CMS includes the number, location and level of 
congestion on all County owned roadway segments. This information is based 
on current and projected traffic volumes for existing and planned County 
roadways. Staff uses actual traffic counts and computer modeling to derive 
projected traffic volumes. 
 

Safety Management System (SMS)  
 
The MCDOT SMS identifies ways to improve highway safety by reducing the 
number, severity, and cost of traffic accidents. Suggested improvements are 
considered and implemented where suitable and feasible. The County 
evaluates safety in all phases of highway planning, design, construction, 
maintenance and operations. Traffic engineering staff evaluates traffic accident 
information including the type, location, cost, and rate of crashes for all County 
roadway segments and intersections. The County uses this data for developing 
effective highway safety strategies and selecting future TIP projects. 
 

Roadway Management System (RMS) 
 
The MCDOT RMS system is designed to provide the data to make informed 
decisions concerning which roadways should be upgraded or totally 
reconstructed. The RMS consists of data collection and an inventory of existing 
pavement and overall roadway features including the number of lanes, 
pavement widths, and surface types. The RMS also includes a condition survey 
that measures ride quality, surface distress, rutting, and surface friction. This 
data is used to analyze and summarize pavement conditions and evaluate the 
overall functional efficiency of the roadway. The RMS is used to select and 
recommend cost-effective pavement construction, rehabilitation, and 
maintenance programs. The MCDOT Construction and Operations Division uses 
the data for planning its annual pavement maintenance schedule. The MCDOT 
Planning Division also uses the RMS to evaluate current and future projects for 
the TIP. 
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Bridge Management System (BMS) 
 
The MCDOT BMS provides the process to evaluate bridges and structures 
within our inventory. Using the BMS, MCDOT can detect and identify 
alternative projects, predict costs, perform short and long term budgeting and 
recommend bridge rehabilitation and replacement projects consistent with 
MCDOT’s policy and budget limits.  
 
In 1998, MCDOT completed its Bridge Investment Study. One of the study’s 
recommendations was for MCDOT to employ the use of a computer software 
program called PONTIS. PONTIS is a comprehensive bridge management 
system developed as a tool to assist in bridge management. MCDOT is 
currently recording bridge and inspection data into PONTIS and is approaching 
full implementation. Once fully implemented, PONTIS will integrate objectives 
of public safety, risk reduction, user convenience, and preservation of 
investment to produce budgetary, maintenance and program policies.  
 

Asset Management System (AMS) 
 
The MCDOT AMS is part of a countywide program to track all County assets 
and publicly report their status and condition on an annual basis. This program 
was developed in accordance with the Governments Accounting Standards 
Board (GASB), Statement 34. The Statement requires all of its member 
governmental agencies to manage their assets as if they were private 
businesses. 
 
The County’s transportation assets consist primarily of roads and bridges as 
well as the land they are located on. The also include all improvements such 
as signing, signals, guard rails, culverts, and any other associated items. 
These assets are inventoried each year and evaluated with respect to their 
physical condition. Their remaining life is calculated and a dollar value 
assigned to each asset. Annually tracking the remaining life and value of all 
MCDOT assets will help us to plan and budget more efficiently for their 
maintenance. 

Small Area Transportation Studies 

As part of the comprehensive planning process, four regional transportation 
studies have been completed. These studies identify short, medium and 
long-range transportation needs. They also recommend transit, bicycle and 
other alternative mode needs. Each study will receive regular updates 
(approximately every four years). This past year the Northeast Valley Area 
Study update was completed.  The Maricopa Association of Governments 
began development of three area plans of their own in FY 02.  It is MCDOT’s 
plan to follow up with updates on our remaining three area studies upon 
completion of the MAG studies.  It is anticipated that an administrative 
update will be completed for the Williams Area Study update in FY 2002-
2003. 
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Southwest Valley Transportation Study 
 
The Board of Supervisors adopted this study in July 1997. The study boundaries 
include parts of Avondale, Buckeye, Goodyear, Litchfield Park, Tolleson, and the 
unincorporated areas of Maricopa County. 
 

Williams Area Transportation Plan 
 
The BOS adopted this plan covering the southeast corner of the County in March 
1997. Study participants included Mesa, Queen Creek, Gilbert, Chandler, and 
Maricopa County. It was done in cooperation with Williams Gateway Airport 
staff. 

Southwest Valley Study 

Williams Area Transportation Plan 

Northwest Valley Study 
Northeast Valley Study 

Figure 3.  Small Area Transportation  Studies Map 
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Northeast Valley Area Transportation Study 
 
This study was adopted by the BOS in November 1996 and updated in 2002. 
The study produced a transportation plan for unincorporated Maricopa 
County north of the Carefree Highway east of Lake Pleasant to the Tonto 
National Forest.  It includes the Anthem and Tramonto Master Planned 
communities along with the New River and Desert Hills unincorporated 
communities. 
 

Northwest Valley Area Transportation Study 
 
This study was completed in the summer of 2000. It included participation 
from Surprise, Glendale, Phoenix, Peoria, Youngtown, El Mirage, Goodyear, 
Litchfield Park, Maricopa County, the Sun Cities, and Luke Air Force Base. It 
ranged from 67th Avenue on the east to Rooks Road alignment on the west 
and roughly, Camelback Road on the south to the County line on the north.  
 
This past year MCDOT also conducted two sub-area studies, the SR-85/MC-
85 Circulation Study and the Forest Road By-pass Feasibility Study.  These 
were both driven by local concerns brought to MCDOT. 
 

Corridor Studies        
 
Corridor studies are being completed for all Primary System roads in 
unincorporated Maricopa County. The schedule for completion will vary 
depending on several factors and there may be more than one study for the 
entire length of a route. Completed corridor studies include: 
 
1. 99th Avenue from I-10 to Glendale Avenue. 
2. Carefree Highway from Lake Pleasant Road to Cave Creek Road. 
3. Ellsworth Road from Hunt Highway (County Line) to Warner Road. 
4. Loop 303 from MC 85 north and east to Lake Pleasant Road. 
5. 115th Avenue from MC-85 to the Gila River. 
6. MC85 from SR85 to 75th Avenue. 
7. Dysart Road from Northern Avenue to Greenway Road. 
8. Riggs Road from I-10 east to Meridian Road. 
9. I-17 Parallel Access. 
10. Jackrabbit Trail/Tuthill Road from Germann Road to Indian School Road. 
11. Lake Pleasant Road from Williams Road to Carefree Highway. 
12. Power Road from Riggs Road to Guadalupe Road. 
13. Gilbert Road from Williams Field Road to Hunt Highway. 
14. Queen Creek Road from Gilbert Road to Power Road. 
15. Loop 303 Location Study. 
 
Corridor studies that are ongoing or will begin in fiscal year 2003 include: 
 
1. McDowell Road from Jackrabbit Trail to Sun Valley Parkway. 
2. Loop 303 Southern Extension Location Study, MC-85 to Riggs Road. 
3. Olive Avenue from Dysart Road to White Tank Mountain Regional Park. 
4. New River Road from Carefree Highway to I-17 
5. Camelback Road from Dysart Road to Jackrabbit Trail  
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Bicycle Transportation System Plan 
 
The purpose of the Bicycle Transportation System Plan is to serve as an 
implementation element of the Transportation System Plan and Comprehensive 
Plan. It is intended to clearly define County bicycle policy and provide 
recommendations for the future. In addition to recommending bicycle 
transportation policies and identifying the benefit/cost of bicycle facilities, the 
Bicycle Plan identifies a County-wide bike network. An important element of 
the bike network is the planned integration of bike routes between the County 
and neighboring jurisdictions. The recommended bicycle network and Bicycle 
Improvement Program are intended as reference points and initial starting 
points. The ultimate bicycle network for Maricopa County includes all streets 
functioning as an arterial or lesser classification. 

The Bicycle Transportation System Plan recommends the following policies: 
 
General Bicycle Policy 
Maricopa County recognizes bicycling as a viable transportation mode, and 
actively works toward consistently and prudently improving the transportation 
network to increase access to the system for bicyclists. The plan establishes 
objectives for implementation.  
 
Facility Commitment Policy 
MCDOT shall include bicycle facilities on all County roadways as described in 
the Roadway Design Manual and the Pavement Marking Manual. Bicycle 
projects not directly combined with a larger roadway project shall be evaluated 
separately during the Transportation Improvement Program process. 
 
Organizational Change Policies 
MCDOT shall institute a multi-modal review process during project planning 
and design as well as during review of subdivision and development proposals 
to ensure proper inclusion of bicycle, pedestrian and transit needs. Partners, 
contractors and customers of MCDOT are to be informed of the position of the 
County towards bicycle transportation and encouraged to follow the same 
standards and principles when working in the County. 

A bicyclist rides in the Cave Creek Regional Park 
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Prior to project construction, MCDOT conducts historic preservation activities 
for each TIP project. Depending upon the nature and location of the 
proposed project, our professional evaluations may include the following 
types of activities: 
 

• Site file archival research. 
• Archaeological survey and site documentation. 
• Traditional cultural property evaluations. 
• Historic building surveys. 
• Historic engineering records reviews. 
• Site avoidance planning. 
• Archaeological test excavations to determine site significance. 
• Site mitigation excavations. 
• Repatriation of human remains and sacred objects. 
• Anthropological and ethnographic studies. 
 

All aspects of our cultural resources management activities are conducted in 
keeping with the provisions of the Arizona Antiquities Act and the State 
Historic Preservation Act, as well as in keeping with federal laws, regulations 
and policies.  
 
Consultation with Native American tribes and outreach with the public are 
important activities of the historic preservation planning process. Our 
standards for the confidentiality of records and consultation activities are in 
keeping with the current standards of anthropological and archaeological 
practice, and state and federal law. 

Cultural Resources Management and 
Historical Preservation 

Archeologists excavate a site on MC85 in support of a 
MCDOT TIP project. 
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While it is easy to see tax dollars at work through new construction projects, 
nearly a quarter of MCDOT’s budget is dedicated to roadway maintenance and 
minor repairs. The purpose of the Operations and Maintenance program is to 
provide roadway upkeep and traffic flow management to the traveling public 
so they have safe trips on smooth, cost effective roads.  Key results of our 
success are measured by the percentage of arterial road mileage with 
pavement condition rating of “good” or better. 
 
MCDOT splits its maintenance expenditures into five major categories: surface 
treatments, routine maintenance, general maintenance, major repairs and 
traffic operations.  These categories account for over $29 million annually.   

Maintenance & Operation Highlights FY 2002 
($29.2 Million)

Traffic 
Operations 

26% ($5.5M)

Major Repairs 
19% ($7.7M)

General 
Maintenance 
8% ($2.3M)  Routine 

Maintenance
21% ($6M)

Surface 
Treatments 
26% ($7.7M)

Surface Treatments  
 
Surface treatments accounted for $7.7 million in FY2002.  Treatments included 
chip sealing (375 lane miles), preservative sealing (100 lane miles), slurry 
sealing (60 lane miles) and asphalt rubber overlay (10 lane miles). Surface 
treatments are relatively inexpensive methods of road maintenance. Chip 
sealing is a sprayed application of asphalt binder immediately covered by a 
layer of one-sized aggregates. The chip seal provides a new wearing surface.  
Slurry sealing involves applying a mixture of asphalt, sand, mineral filler and 
water onto the roadway.  Asphalt rubber overlay blends asphalt rubberized 
cement and aggregate together. Both are laid and compacted at high 
temperatures.  This preventative measure is required for deteriorated roads 
and improves the functional condition of the pavement.  

Figure 4.  Maintenance and Operations Highlights 2002 
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Routine Maintenance  
 
The purpose of the roadway maintenance activities is to provide upkeep of 
roadways in unincorporated areas of the County. This ensures the traveling 
public a safe trip on smooth, cost effective roads. Routine maintenance 
accounted for $6.9 million during fiscal year 2001. This included grading dirt 
roads (681 miles approximately 8 times per year) and shoulders of paved 
roadways (1280 miles 3 times per year), sweeping paved (763 miles) arterials 
every 3 weeks and local roads every 8 weeks and filling surface cracks (150 
lane miles) and potholes. 
 

General Highway Maintenance   
 
General highway maintenance accounted for $2.3 million. It included financing 
such activities as the Adopt-A-Highway program, mowing, trash and weed 
pickup, ditch and channel maintenance, median maintenance, graffiti clean 
up, and curb and gutter maintenance.  
 

Major Repairs  
 
Major repairs accounted for $7.7 million in FY 2002. These repairs included 
roadway rehabilitation, re-grading and plating (resurfacing a dirt road with an 
aggregate base), bridge repairs, guardrail retrofits, and valley gutters. 
 

Traffic Operations  
 
In the maintenance operation budget, traffic operations accounted for nearly 
$5.5 million of the total budget. Traffic operations include re-striping (5.926 
miles) the roads, maintaining and installing traffic signs and signals, and 
providing work zone traffic control during maintenance and construction 
work.  

A MCDOT traffic operations specialist tests and maintains one of 
the County’s 120 traffic signals. 
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MCDOT TIP Bits 
(Notable facts and Figures) 

Bridges: 
23 major river bridges 
364 total structures 

Roads: 
2,701 miles of roadway in the Maricopa County system. 
2,050 miles of paved roads in the system. 
651 miles of graded unpaved roads in the system. 

Signalized intersections: 
Maricopa County maintains 120 signalized 
intersections. 

Signs: 
Maricopa County has over 40,000 signs/markers . 

Re-striping: 
5,926 lane miles of roadway re-striping semi-annually. 
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All projects included in the Transportation Improvements Program (TIP) have 
been recommended by the Transportation Advisory Board (TAB) and approved 
by the Board of Supervisors (BOS). When each project is approved, it is assigned 
to a team headed by an experienced project manager. Team composition varies 
with the project's scope and complexity. The project manager is exclusively 
responsible for the project from the Development Phase through the 
Construction Phase.   
 
The Development Phase includes a preliminary design in the form of a Design 
Concept Report (DCR) and then a final design. The Construction Phase involves 
right-of-way acquisition, utility relocation, and actual construction. Once 
construction begins, the project manager shares the responsibility for the project 
with the MCDOT Operations and Construction Division. Each team member is 
responsible for completing assigned tasks on schedule and within budget. 
 
Before a project can be recommended to the BOS for the Construction Phase of 
the TIP it is required that the DCR, detailed plans, and all intergovernmental 
agreements be completed. Affected utility companies, adjoining municipalities, 
and all project partners are provided copies of the preliminary plans for review 
and comment. All partnering agreements are also finalized during the DCR stage 
of the project development. When the DCR is completed, it is evaluated and 
numerically ranked against all other DCRs for consideration to continue on to 
design. The ranking system is used as a guide in recommending the best 
projects to the TAB and BOS for inclusion in the TIP. A public involvement plan 
ensures that input from County citizens is obtained and considered as part of the 
DCR development process.  
 
A project is designed only after a DCR is completed. Sometimes a project will be 
designed but not immediately scheduled for construction. This creates a shelf 
project that can later be scheduled for construction to take advantage of 
increased revenues or schedule slippage by other projects. However, in most 
cases the project will be considered for construction as the design plans near 
completion. 
 
The MCDOT Public Works Land and Right-of-Way Division then begins to acquire 
the needed land from neighboring property owners. Obtaining right-of-way is a 
vital step in the construction process, since MCDOT can only build on property it 
owns or has legal access to through easements. The MCDOT Public Works Land 
and Right-of-Way Division handles all appraisals, real property title services, 
relocations, and negotiations with property owners and courts. As the final 
project details are worked out, the public is again involved, usually at a local 
public meeting.  
 
When plans and specifications are finalized, potential contractors are notified 
about the project to solicit bids for construction. The procurement process 
requires MCDOT to use an open and competitive bidding process to award 
projects to general contractors. The County must accept the lowest, most 
responsible bidder. 
 
Maricopa County personnel provide construction quality control inspections of all 
materials and processes to ensure the project is constructed to the contract 
specifications. Upon completion of the project, a one-year warranty period 
begins to ensure the completed project was built as intended and will withstand 
the Arizona environment. 
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 Baseline Road 
(7th Avenue to 43rd Avenue) 

Engineering Firm: 
General Contractor: 
Construction Manager: 
Contract Price: 
Construction Start: 
Completion: 
Length: 
Work Order: 

URS 
Pulice Construction 
Parsons-Brinckerhoff 
$13,349,700 
11/06/00 
06/20/02 
4.4 miles 
68914 

This project widened Baseline Road from two lanes to four lanes plus 
a left-turn lane, construction of a storm drain system and realignment 
of the 19th, 27th, and 43rd Avenue intersections. 

Phoenix
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MCDOT 

Baseline Road  Westbound from 27th Avenue. Baseline Road Eastbound from Cesar Chavez Park. 
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Engineering Firm: 
General Contractor: 
Construction Manager: 
Contract Price: 
Construction Start: 
Completion: 
Length: 
Work Order: 

Cannon & Associates 
Ed Kraemer & Sons 
HDR 
$12,182,196 
10/02/00 
04/20/02 
2 miles 
69005 

This project realigned and extended the Estrella Roadway (Loop 303) to the 
Deer Valley Road alignment and provided an overpass across Grand Avenue 
(US 60). 
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Estrella Overpass (Loop 303) 
@ Grand Avenue (US 60) MCDOT 
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Engineering Firm: 
General Contractor: 
Construction Manager: 
Contract Price: 
Construction Start: 
Completion: 
Length: 
Work Order: 

Stanley Consultants 
Achen-Gardner 
Earth-Tech 
$6,988,436 
7/17/00 
5/6/02 
3.5 miles 
68915 

This project constructed five lanes, including a continuous left turn lane, curb, 
gutter, and storm drains. 

Grand   Avenue

Glendale

Peoria

County

Project
Limits

LOOP 
101

Northern Avenue 
(Loop 101 to Grand Avenue) MCDOT 

Northern Avenue Eastbound at 91st Avenue. Northern Avenue Eastbound at 83rd Avenue. 
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MCDOT 
PM-10 Roads 

(Phase 1) 

This project is the first phase of MCDOT’s federally mandated dust mitigation 
program.  Phase one paved over 20 miles of roadway countywide. 

Engineering Firm: 
General Contractor: 
Construction Manager: 
Contract Price: 
Construction Start: 
Completion: 
Length: 
Work Order: 

Multiple engineering firms. 
Multiple contractors. 
MCDOT 
$778,000 
Spring 2001 
Winter 2001 
20 miles 
16201, 16202, 16203, 16204 

Miami Avenue Eastbound. 111th Avenue looking South. 
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Engineering Firm: 
General Contractor: 
Construction Manager: 
Contract Price: 
Construction Start: 
Completion: 
Length: 
Work Order: 

Huitt-Zollars 
Hunter Contracting 
Parsons-Brinckerhoff 
$1,707,700 
7/11/00 
12/22/01 
1.1 miles 
68921 & 68925 

This project widened Shea Boulevard in two places from four lanes with a 
median to a six lane curbed section with a raised median. 
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Shea Boulevard 
(144th Street to Palisades Boulevard 

& Beeline Highway to 600 ft west) 
MCDOT 

Westbound Shea Boulevard. Shea Boulevard and SR87 intersection. 
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Existing New River Crossing Westbound. Service road accommodating traffic during construction. 

MCDOT 
Deer Valley Road Bridge at New 
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Premier Engineering 

Hunter Contracting 

$3,374,000 

MCDOT 

April 2002 

5% 

68982 

This project is building a new four lane bridge to re-
place the existing two lane dip crossing. 

General Contractor: 

Construction Manager: 

Completion: 

Engineering Firm: 

Contract Price: 

Construction Start: 

Work Order: 
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MCDOT 
Loop 303:  McDowell Road to 3/4 

mile N. of Thomas Road 

Goodyear

County
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Archon Contracting 

$2.4 million 

MCDOT 

May 2002 

0% 

68965 

This project will extend Loop 303 to Thomas Road with a 
four lane road.  It will eliminate two 90 degree turns cur-
rently required to access or exit loop 303. 

General Contractor: 

Construction Manager: 

Completion: 

Engineering Firm: 

Contract Price: 

Construction Start: 

Work Order: 

Northbound project limit, Indian School Road. Thomas Road Southbound. 
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MCDOT 
Estrella Interim Loop 303:  Reems 

Road to Lake Pleasant Road 
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This project will provide a new four lane interim 
roadway. 

68840 

HDR  

Phase 1—FNF Contracting 

$28,271,000 

Phase 1-CEI 

Summer 2002 

2004 

General Contractor: 

Construction Manager: 

Completion: 

Engineering Firm: 

Estimated Construction Cost: 

Construction Start: 

Work Order: 

Loop 303 Westbound at Reems Road alignment. Loop 303 Eastbound at Reems Road alignment. 
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This project will provide scour protection of the existing 
bridge to prevent damage during severe flooding. 

68933 

BRW/INCA 

N/A 

$2,450,000 

MCDOT 

Phase I, September 2002 

N/A 

General Contractor: 

Construction Manager: 

Completion: 

Engineering Firm: 

Estimated Construction Cost: 

Construction Start: 

Work Order: 

MCDOT 
MC Highway 85 Bridge at Agua Fria 

River 

M.C.85 Bridge Eastbound. M.C.85 Bridge photographed from the south. 
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MCDOT 

AMES Construction 

$1,418,000 

MCDOT 

June 2002 

N/A 

68976 

This project will replace the existing two lane bridge 
with a new six lane structure to accommodate traffic. 

General Contractor: 

Construction Manager: 

Completion: 

Engineering Firm: 

Contract Price: 

Construction Start: 

Work Order: 

Gilbert
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County

Queen Creek Road

Road

Road

Road
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Location

MCDOT 
Power Road Bridge at Queen Creek 

Wash 

Old Power Road  Bridge structure. Power Road bridge reconstructed. 
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This project will pave specific dirt roads throughout the 
county in accordance with EPA Air Quality Standards. 

General Contractor: 

Construction Manager: 

Completion: 

Engineering Firm: 

Estimated Construction Cost: 

Construction Start: 

Work Order: 

$7,545,000 

Spring 2003 

Multiple  

Multiple  

N/A 

16205, 16206, 16207, 16209, 
16210, 16212, 16213 

Multiple 

MCDOT 
PM-10 Roads (Phase 2 Valley-wide) 

Adobe Road scheduled for Phase 2. 40th Street is also scheduled for Phase 2. 
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TIP Projects Completed During Fiscal Year 2002 

Project Name Project Limits Type of Work Date Completed Cost 

Baseline Road  7th Avenue to 43rd 
Avenue 

Roadway construction. June 20, 2002 $13,349,700 

Estrella Overpass 3/4 mile South of Grand 
Avenue to Reems Road 

Roadway construction. April 20, 2002 $12,182,196 

Guadalupe Road Hawes Road to Meridian 
Road 

IGA payment. May 2001 $200,000 

Guadalupe Road Power Road to Hawes 
Road 

IGA payment. May 2001 $50,000 

Higley Road Olney Road to Guadalupe 
Road 

IGA payment. April 2002 $1,017,000 

Lake Pleasant 
Road 

Williams Road to SR 74 IGA payment. June 2001 $150,000 

Northern Avenue Loop 101 to Grand 
Avenue 

Roadway construction. May 6, 2002 $6,988,436 

PM-10 Roads  Phase I Roadway construction. April 2002 $1,439,437 

Rio Salado McClintock Road to Smith 
Road 

IGA reimbursement. September 2001 $1,027,000 

Shea Boulevard 144th Street to Palisades 
Boulevard 

Roadway construction. December 22, 2001 $1,680,000 

Shea Boulevard Beeline Highway to 600ft 
West 

Roadway construction. December 22, 2001 $334,000 

Thomas Road 99th Avenue to 91st 
Avenue 

IGA payment. April 2002 $1,948,000 

Table 3. TIP Projects Completed During Fiscal Year 2002 

TIP Projects Deleted During FY 2002 

Project Name Project Limits Type of Work Savings 

Val Vista Drive Riggs Road to 1/2 mile South Roadway construction $85,000 

Table 4.  TIP Projects Deleted during FY 2002 
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TIP Projects Rescheduled During Fiscal Year 2002 
 

Project Name Project Limits Rescheduled  
From/To 

Reason 

27th Avenue Twin Peaks Road to New 
River Road 

2002 
2003 

Deferment of roadway 
construction. Design not 
complete. 

AZTech Smart Corridors Countywide 2004 
2003 

Advancement of  Smart 
Corridor construction. 

El Mirage Road Bell Road to Beardsley 
Road 

2003 
2008 

Deferment of right-of-way 
acquisition. 

El Mirage Road Beardsley Road to Loop 
303 

2003 
2004 

Deferment of right-of-way 
acquisition. 

Higley Road Olney Road to Guadalupe 
Road 

2004 
2002 

Advanced IGA payment. 

Thomas Road 99th Avenue to 91st 
Avenue 

2004 
2002 

Advanced IGA payment. 

Completed TIP Project Support  
(IGA Reimbursements/Payments and Support Expenditures) 

Project Name Project  Limit Work 
Order 

Type of 
Support 

2003 2004 2005 2003 2007 

115th Avenue 
Bridge 

At Gila River 68832 IGA 
Reimbursement 

($523) ($523) ($523) ($523) ($523) 

Camelback Road Litchfield Road 
to El Mirage 
Road 

68227 Right-of-way $200 $0 $0 $0 $0 

Estrella Roadway Grade 
separation 

69005 IGA 
Reimbursement 

($340) $0 $0 $0 $0 

Gilbert Road Williams Field 
Road to Ray 
Road 

68956 IGA Payment $2,200 $0 $0 $0 $0 

Laveen Area 
Conveyance 
Channel 

N/A 69036 IGA Payment $0 $500 $0 $0 $0 

Table 5.  TIP Projects Rescheduled during Fiscal Year 2002 

Table 6.  Completed TIP Project Support Thousands of Dollars 
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The TIP project schedules on the following pages represent estimated 
schedules by major activity: 
 

•      Design – including Design Concept Reports and preliminary 
engineering design; 

•      Right-of-way including acquisition of land and/or legal access to 
land; and 

•      Construction – including utility relocation, environmental 
considerations and actual construction. 

•      Intergovernmental Agreement Payment – The time frame when 
MCDOT must pay for their contractual agreement concerning the 
joint funding of a project. 

 
These project schedules reflect the earliest possible schedule per major 
activity.  It is MCDOT policy to rush all projects to construction.  Funds will 
be programmed on a “first ready, first fund” basis subject to funding 
availability. 
 

TIP Project Listings and Maps 
 
The following pages list projects planned for fiscal years 2003-2007. A brief 
description, map, and financial information describe each project location.  
All projects are listed in alphabetical order. 
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Page Project 
FY2003 FY2004 FY2005 FY2006 FY2007 

                    

56 51st Avenue (Phase II) 
(Baseline Rd to South of Salt River 
Bridge) & (Baseline Rd: 43 Ave to 51 
Ave) 

                    

57 51st Avenue (Phase I) 
(South of Elliot Road to Baseline Road) 

                    

58 56th Street 
(at Carefree Highway) 

                    

59 75th Avenue 
(MC85 to Van Buren Street) 

                    

60 87th Ave Channel 
(Deer Valley Drive to Williams Road) 

                    

61 99th Avenue 
(McDowell Road to Bethany Home 
Road) 

                    

62 107th Avenue 
(Rose Garden lane to Estrella Roadway) 

                    

63 Alma School Road 
(Salt River Grade Control Structure) 

                    

64 Alma School Road 
(McLellan Road to McKellips Road) 

 
 

                  

65 AZTech Smart Corridors 
(County Wide) 

                    

66 Bartlett Dam Road 
(Cave Creek Road to Horseshoe Dam 
Road) 

                    

67 Bell Road 
(@ RH Johnson Blvd.) 

                    

68 Brown Road 
(Ellsworth Road to Crismon Road) 

                    

69 Bush Highway II 
(McKellips Road to McDowell Road) 

                    

70 Cave Creek Road 
(Lone Mountain to Carefree Highway) 

                    

71 Chandler Boulevard 
(West of Gilbert Rd. right-of-way) 

                    

72 Chandler Heights Road Bridge 
(At Sanoki Wash ) 

                    

73 Chandler Heights Road Bridge 
(At Eastern Canal) 

                    

 

55 27th Avenue 
(Twin Peaks Lane to New River Road) 

                    

Table 7.  TIP Project Schedules  by Major Activities 

           Right-of-Way                 Design                  Construction    IGA Payment/Reimbursement 
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           Right-of-Way                 Design                  Construction    IGA Payment/Reimbursement 

Page Project 
FY2003 FY2004 FY2005 FY2006 FY2007 

                    

74 Dysart Road 
(at Wadell/Thunderbird) 

                    

75 El Mirage Road 
(Beardsley Road to Loop 303) 

                    

76 El Mirage Road 
(Bell Road to Beardsley Road) 

                    

77 Elliot Road 
(Val Vista Road to Greenfield Road) 

 
         

          

78 Ellsworth Road 
(Germann Road to Guadalupe Road) 

  
       

           

79 Ellsworth Road 
(University Drive to McLellan Road) 

                    

80 Estrella Parkway 
(Yuma Road to McDowell Road) 

                    

81 Gilbert Road 
(McDowell Road to Thomas Road) 

                    

82 Gilbert Road 
(Warner Road to Water Tank Road) 

                    

83 Jackrabbit Trail 
(Yuma Road to Thomas Road) 

  
       

           

84 Lindsay Road 
(Williams Field Road to Ray Road) 

                    

85 Loop 303 
(Indian School to Clear View) 

                    

86 Loop 303 
(Intersections Improvements) 

                    

87 M.C. Highway 85 
(107th Avenue to 91st Avenue) 

                    

88 M.C. Highway 85 
(91st Avenue to 75th Ave) 

                    

89 M.C Highway 85 
(Airport Road to Jackrabbit Trail) 

                    

90 M.C. Highway 85 
(Bullard Wash to Litchfield Road) 
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Page Project 
FY2003 FY2004 FY2005 FY2006 FY2007 

                    

91 M.C. Highway 85 
(Cotton Lane to Estrella Parkway) 

                    

92 M.C Highway 85 
(El Mirage Road to 115th Avenue) 

                    

93 M.C Highway 85 Bridge 
(at Avondale Wash) 

                    

94 McDowell Road 
(Pima Freeway to Alma School Road) 

                    

95 McDowell Mountain Road 
(Shoulder widening, bicycle project) 

                    

96 McQueen Road 
(Queen Creek Road to Pecos Road) 

                    

97 Ocotilla Road (Wickenburg) 
(Manrad Drive to Palo Verde Drive) 

                    

98 Old US 80 Bridge 
(At Hassayampa River) 

                    

99 Pinnacle Peak Road 
(Lake Pleasant Road to 83rd Avenue) 

                    

100 PM-10 Roads 
(County Wide) 16200 

                    

101 PM-10 Roads 
(Phase 3 —NE Valley) 16208 

                    

102 PM-10 Roads 
(Phase 3 —SE Valley) 16214 

                    

103 PM-10 Roads 
(Phase 3 —SE Valley) 16215 

                    

104 PM-10 Roads 
(Phase 3 —NE Valley) 16216 

                    

105 Power Road 
(Williams Field Road to Ray Road) 

                    

 
           Right-of-Way                 Design                  Construction    IGA Payment/Reimbursement 
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Page Project 
FY2003 FY2004 FY2005 FY2006 FY2007 

                    

106 Queen Creek Road Culvert 
(At Eastern Canal) 

                    

107 Queen Creek Road 
(Arizona Ave to McQueen Road) 

                    

108 Ray Road 
(Lindsay Road to Greenfield Road) 

                    

109 Riggs Road 
(I-10 to Price Road) 

                    

110 Riggs Road 
(Arizona Ave to Gilbert Road) 

                    

111 Tuthill Road Bridge 
(At Gila River) 

                    

112 Val Vista Drive 
(Ray Road to Warner Road) 

                    

113 Warner Road 
(Lindsay Road to Greenfield Road) 

                    

114 Williams Field Road 
(Gilbert Road to Lindsay Road) 

                    

115 Williams Field Road 
(At Higley Road) 

                    

           Right-of-Way                 Design                  Construction    IGA Payment/Reimbursement 
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Detour 
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Right of Way: 

Project expenditures in thousands. 
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27th Avenue 
(Twin Peaks Lane to New River Road) 
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This project will grade, drain, and pave the existing gravel road to provide two travel 
lanes, as well as improve the vertical alignment.  Benefits include dust mitigation, 
increased safety and capacity, smoother ride, better drainage, and less maintenance.   

• Current traffic volumes create a dust problem for adjacent property owners. 
• Existing grades are steep and ride quality is poor due to surface roughness. 
• Relocation of some native plants within the new right-of-way is anticipated.  
• Design speed will be limited to 25 mph based on sight-distance requirements.   

David DeWeese 

16100 

3 

0.4 miles 

None 

August 2002 

No detours anticipated 

Slope easements plus an additional 40 feet of new right-of-way have been acquired to 
provide the total width needed (80 feet) to upgrade the road. 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $0  $0  $0  $0  $0  $0  $0  $0  $0  
Right-of-Way $82  $82  $0  $0  $0  $0  $0  $0  $0  
Environmental $6  $6  $0  $0  $0  $0  $0  $0  $0  
Utilities $0  $0  $0  $0  $0  $0  $0  $0  $0  
Construction $200  $75  $125  $0  $0  $0  $0  $125  $0  

Project Total $288  $163  $125  $0  $0  $0  $0  $125  $0  
Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $288  $163  $125  $0  $0  $0  $0  $125  $0  
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MCDOT 
Map Reference: 

51st Avenue (Phase II) 
(Broadway Road to Baseline Road) 
(Baseline Road:  43rd Avenue to 51st Avenue) 

This project will widen the existing two lane roadway to a four lane roadway with a raised 
median.  Discussions are underway for Phoenix to assume the lead on the project. 

• Utility relocation. 
• Coordination with the 51st Avenue project south of Baseline and with SRP relocation 

design. 
• Relocation of 51st Avenue centerline. 

68943 

5 

3 miles 

City of Phoenix for right-of-way acquisition.  
FCD for the Laveen Conveyance channel. 

2005-2006 
No detours anticipated. 

The existing right-of-way is 73’.  150’-175’ will be needed to complete the project. 

Fiscal Year 
Total 

Project 
Cost 

Prior Years 
Expenditures  FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $599  $378  $152  $0  $0  $0  $0  $152  $69  
Right-of-Way $793  $788  $5  $0  $0  $0  $0  $5  $0  
Environmental $1  $1  $0  $0  $0  $0  $0  $0  $0  
Utilities $1,032  $532  $0  $0  $500  $0  $0  $500  $0  
Construction $9,450  $0  $0  $0  $2,700  $6,250  $0  $8,950  $500  

Project Total $11,875  $1579  $157  $0  $3,200  $6,250  $0  $9,607  $569  
Reimbursements ($120) ($120) $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $11,755  $1459  $157  $0  $3,200  $6,250  $0  $9,607  $569  
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MCDOT 
Map Reference:   
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This project will widen 51st Avenue from Baseline to Elliot Road from a two lane major 
arterial to a three lane major arterial south of Dobbins, a five lane arterial from Dobbins 
to Baseline, plus increasing the turning radii at the intersection. 

• Safety of Laveen residents. 
• Truck traffic (20%). 
• Coordination with all stakeholders 
• New housing development and increases in traffic volume. 
• Project on hold due to City of Phoenix’s request to take the design lead on it. 

Nariman Zadeh 

68913 

5 

2 miles 

The City of Phoenix 

2005 
No detours anticipated. 

Additional right-of-way will be required. 

51st Avenue (Phase I) 
(South of Elliot Road to Baseline Road) 
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Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $18  $18  $0  $0  $0  $0  $0  $0  $0  
Right-of-Way $754  $624  $130  $0  $0  $0  $0  $130  $0  
Environmental $11  $11  $0  $0  $0  $0  $0  $0  $0  
Utilities $500  $0  $0  $300  $0  $0  $0  $300  $200  
Construction $1,747  $0  $0  $0  $597  $1,150  $0  $1,747  $0  

Project Total $3,030  $653  $130  $300  $597  $1,150  $0  $2,177  $200  
Reimbursements ($50) $0  ($50) $0  $0  $0  $0  ($50) $0  

MCDOT Net Cost $2,980  $653  $80  $300  $597  $1,150  $0  $2,127  $200  

3 
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Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

58 MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2003-2007 

MCDOT 
Map Reference: 

56th Street 
(at Carefree Highway) 

This project will signalize the intersection of 56th Street and Carefree Highway.  
Additionally, it will provide a southbound left-turn lane and right-turn bay on 56th 
Street to accommodate for the school traffic. 

 

Nicolaas Swart 

12562 

2 

 Town of Cave Creek,  Town of Carefree, 
Carefree Unified School District, and City 
of Scottsdale. 

Summer 2002 

Intersection improvement. 

Possible traffic accommodation 
detours. 

None anticipated. 

• Timely completion of project to accommodate school traffic. 
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Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $0 $0  $0  $0  $0  $0  $0  $0  $0  
Right-of-Way $0 $0  $0  $0  $0  $0  $0  $0  $0  
Environmental $0 $0  $0  $0  $0  $0  $0  $0  $0  
Utilities $0 $0  $0  $0  $0  $0  $0  $0  $0  
Construction $300  $0  $300  $0  $0  $0  $0  $0  $0  

Project Total $300  $0  $300  $0  $0  $0  $0  $0  $0  
Reimbursements ($300) $0  ($300) $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $0  $0  $0  $0  $0  $0  $0  $0  $0  
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District: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated 
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

59 

MCDOT 
Map Reference:   

Approved by the Board of Supervisors on July 22, 2002 

75th Avenue 
(MC85 to Van Buren Street) 

This project will result in a Design Concept Report for the reconstruction of 75th Ave-
nue from two lanes to five lanes including a continuous left-turn lane.  It also includes 
possible utility relocations and upgrades to the Southern Pacific Railroad crossing.  The 
project will increase roadway travel capacities and traffic safety. 

• Utilities 
• Irrigation 
• Bridge reconstruction 
• Railroad crossing upgrade 
• Coordination with other agencies 

Sami Ayoub 

68986 

5 

1 mile 

IGA’s with Cities of Phoenix and 
Tolleson 

This project is currently funded 
for Design Concept Report only. 

No detours are anticipated. 

Minor Right-of-way will be required in addition to the existing 66’-110’ of width. 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $70  $70  $0  $0  $0  $0  $0  $0  $0  
Right-of-Way $32  $0  $0  $0  $0  $0  $0  $0  $32  
Environmental $24  $7  $0  $0  $0  $0  $0  $0  $17  
Utilities $250  $0  $0  $0  $0  $0  $0  $0  $250  
Construction $2,025  $0  $0  $0  $0  $0  $0  $0  $2,025  

Project Total $2,401  $77  $0  $0  $0  $0  $0  $0  $2,324  
Reimbursements ($1,155) $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $1,246  $77  $0  $0  $0  $0  $0  $0  $2,324  
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Description: 

Key Issues: 

Project Manager: 

District: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

60 MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2003-2007 

MCDOT 
Map Reference:  

This is a pavement and drainage improvement project.  MCFCD studies indicate a need for 
an area solution requiring participation of residents, MCFCD, and Peoria. 

• Flooding of the 87th Avenue project area within the county right-of-way and Deer 
Valley Road is being studied by MCFCD. 

• Citizen concern about the speed of traffic, recent developments, City of Peoria an-
nexation, and roadway improvements impacting their quality of life. 

• MCFCD Master Drainage Study results. 

Thomas Larson 

68961 

4 

1/2 mile 

Maricopa County Flood Control  
District (MCFCD). 

Dependent on formation of 
funding partnerships. 

No detours are anticipated. 

Right-of-way will be acquired at the NW corner of 87th Avenue and Deer Valley Road. 

87th Avenue Channel 
(Deer Valley Road to Williams Drive) 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $88  $88  $0  $47  $0  $0  $0  $47  $0  
Right-of-Way $50  $0  $0  $50  $0  $0  $0  $50  $0  
Environmental $8  $0  $0  $8  $0  $0  $0  $8  $0  
Utilities $100  $0  $0  $100  $0  $0  $0  $100  $0  
Construction $625  $0  $0  $0  $625  $0  $0  $625  $0  

Project Total $871  $88  $0  $205  $625  $0  $0  $830  $0  
Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $871  $88  $0  $205  $625  $0  $0  $830  $0  
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District: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated 
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

61 

MCDOT 
Map Reference:   

Approved by the Board of Supervisors on July 22, 2002 

Additional right-of-way will be required for this project. 

99th Avenue 
(McDowell Road to Bethany Home Road) 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $788  $201  $0  $0  $0  $0  $0  $0  $587  
Right-of-Way $2,007  $835  $100  $0  $0  $0  $0  $100  $1,072  
Environmental $8  $2  $0  $0  $0  $0  $0  $0  $6  
Utilities $13,939  $0  $0  $0  $0  $0  $0  $0  $13,939  
Construction $10,714  $0  $0  $0  $0  $0  $0  $0  $10,714  

Project Total $27,456  $1,038  $100  $0  $0  $0  $0  $100  $26,318  
Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $27,456  $1,038  $100  $0  $0  $0  $0  $100  $26,318  

Ray Smith 

68974 

4&5 

4 miles 

City of Avondale and City of 
Phoenix 

This project is funded for Design 
Concept Report  and right-of-way 
acquisition only. 

N/A 

This project will design a new five lane roadway along the section line of 99th Avenue.  
The existing road is offset west of the monument line from McDowell Road to the Grand 
Canal.   

• Drainage ditch on east side of road. 
• Traffic management 
• Right-of-way 
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Description: 

Key Issues: 

Project Manager: 

District: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

62 MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2003-2007 

MCDOT 
Map Reference: 

107th Avenue 
(Rose Garden Lane to Estrella Roadway) 

This project will construct a two lane roadway for dust control and connection to Loop 
303 south of Jomax. 

• Dust control. 
• Connection to Estrella Roadway. 
• Coordination of local development construction. 
• Construct with Estrella Roadway to provide borrow dirt. 

Ray Smith 

68932 

4 

2 miles 

City of Peoria. 

December 2002 

No detours are anticipated. 

Some additional right-of –way will be needed to accommodate cut and fill slopes. 
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Fiscal Year Total Project 
Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $284  $282  $0  $0  $0  $0  $0  $0  $2  
Right-of-Way $575  $535  $40  $0  $0  $0  $0  $40  $0  
Environmental $18  $18  $0  $0  $0  $0  $0  $0  $0  
Utilities $152  $0  $0  $0  $0  $0  $0  $0  $152  
Construction $2,130  $0  $1,275  $855  $0  $0  $0  $2,130  $0  

Project Total $3,159  $835  $1,315  $855  $0  $0  $0  $2,170  $154  
Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $3,159  $835  $1,315  $855  $0  $0  $0  $2,170  $154  
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District: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated 
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

63 

MCDOT 
Map Reference:   

Approved by the Board of Supervisors on July 22, 2002 

Alma School Road 
(Salt River Grade Control Structure) 

This project will redesign the existing grade control structure which is needed to pro-
tect the Alma School Road Bridge foundations from flood water eroding the soil. 

• Acquiring access, temporary construction easements and new right-of-way from Salt 
River Pima Maricopa Indian Community. 

• Design for full depth of the downstream head cut caused by unregulated mining in 
the river bed. 

Andrzej Wojakiewicz 

80408 

Approximately 940 feet 

2 

None anticipated 

FY 2004-2005 

No detours are anticipated. 

A 73’ wide strip of right-of-way along the width of the river will be required. 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $91  $91  $0  $0  $0  $0  $0  $0  $0  
Right-of-Way $95  $95  $100  $0  $0  $0  $0  $0  $0  
Environmental $1  $1  $0  $0  $0  $0  $0  $0  $0  
Utilities $0  $0  $0  $0  $0  $0  $0  $0  $0  
Construction $3,680  $0  $0  $0  $2,597  $1,083  $0  $3,680  $0  

Project Total $3,867  $187  $0  $0  $2,597  $1,083  $0  $3,680  $0  
Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $3,867  $187  $100  $0  $2,597  $1,083  $0  $3,680  $0  
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Description: 

Key Issues: 

Project Manager: 

District: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

64 MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2003-2007 

MCDOT 
Map Reference: 

Alma School Road 
(McLellan Road to McKellips Road)  

This project will widen the south bridge over the Salt River on Alma School Road from 
McLellan Road to the north bridge. 

• Coordination with Salt River Pima Maricopa Indian Community. 
• Scour protection of existing bridge. 
• Coordination with all stakeholders 

Andrzej Wojakiewicz 

68931 

2 

.75 mile 

None 

2004 

No detours are anticipated. 

Additional right-of-way will be required. 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $382  $311  $0  $0  $0  $0  $0  $0  $71  
Right-of-Way $320  $320  $0  $0  $0  $0  $0  $0  $0  
Environmental $2  $2  $0  $0  $0  $0  $0  $0  $0  
Utilities $0  $0  $0  $0  $0  $0  $0  $0  $0  
Construction $1,972  $1,972  $0  $0  $1,972  $0  $0  $1,972  $0  

Project Total $2,676  $2,605  $0  $0  $1,972  $0  $0  $1,972  $71  
Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $2,676  $2,605  $0  $0  $0  $1,972  $0  $1,972  $71  
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District: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated 
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

65 

MCDOT 
Map Reference:   

Approved by the Board of Supervisors on July 22, 2002 

AZTech Smart Corridors 
Construction 

This project is to construct an Intelligent Transportation System (ITS) “Smart 
Instrumentation” for 10 arterial corridors.  The project will involve designed vehicle 
detection systems (VDS), closed circuit TV (CCTV) and changeable message sign (CMS) 
and communications along the ten Smart Corridors. 

 
• ITS integration and coordination with multiple jurisdictions in Maricopa County. 
• Building effective public/private partnerships. 

Dale Thompson 

68989 

All 

N/A 

Multiple public and private agencies. 

FY 2003 

No detours are anticipated. 

None is expected to be required. 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $416  $416  $0  $0  $0  $0  $0  $0  $0  
Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  $0  
Environmental $7  $7  $0  $0  $0  $0  $0  $0  $0  
Utilities $0  $0  $0  $0  $0  $0  $0  $0  $0  
Construction $2,053  $53  $820  $1,180  $0  $0  $0  $2,000  $0  

Project Total $2,476  $476  $820  $1,180  $0  $0  $0  $2,000  $0  
Reimbursements ($1,732) $0  ($1,732) $0  $0  $0  $0  ($1,732) $0  

MCDOT Net Cost $744  $476  ($912) $1,180  $0  $0  $0  $268  $0  
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Description: 

Key Issues: 

Project Manager: 

District: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

66 MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2003-2007 

MCDOT 
Map Reference: 

An additional 100 feet of right-of-way will be required for completion of project. 

Bartlett Dam Road 
(Cave Creek Road to Horseshoe Dam Road) 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $532  $532  $0  $0  $0  $0  $0  $0  $0  
Right-of-Way $25  $0  $25  $0  $0  $0  $0  $25  $0  
Environmental $19  $19  $0  $0  $0  $0  $0  $0  $0  
Utilities $0  $0  $0  $0  $0  $0  $0  $0  $0  
Construction $8,884  $0  $0  $0  $0  $0  $0  $0  $8,884  

Project Total $9,460  $551  $25  $0  $0  $0  $0  $25  $8,884  
Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $9,460  $551  $25  $0  $0  $0  $0  $25  $8,884  

David DeWeese 

68967 
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This project is to prepare a design plan for the reconstruction and widening of the 
existing roadway to provide two travel lanes with paved shoulders that will also serve as 
bike lanes.  This project will also widen the intersection at Cave Creek Road to improve 
sight distance and increase capacity. 

• Acquisition of Federal Funds for construction. 
• High percentage of RV traffic, including vehicles with boat trailers. 
• Generally located within the jurisdiction of the Tonto National Forest. 
• Environmental impacts to biological and cultural resources. 
• Application to US Army Corps of Engineers for Section 404 permit. 

2 

6.43 miles 

The U.S Forest Service will help fund 
the roadway construction by donating 
right-of-way. 

Currently funded for design  and 
right-of-way acquisition only. 

Detours and temporary roadway closures may be expected. 
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District: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated 
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

67 

MCDOT 
Map Reference:   

Approved by the Board of Supervisors on July 22, 2002 

Additional Right-of-Way will be required for this project. 

Bell Road 
(at RH Johnson Intersection) 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $100  $0  $50  $50  $0  $0  $0  $100  $0  
Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  $0  
Environmental $5  $0  $5  $0  $0  $0  $0  $5  $0  
Utilities $0  $0  $0  $0  $0  $0  $0  $0  $0  
Construction $825  $0  $0  $0  $0  $0  $0  $0  $825  

Project Total $930  $0  $55  $50  $0  $0  $0  $105  $825  
Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $930  $0  $55  $50  $0  $0  $0  $105  $825  

Samir Hatab 

69041 

The purpose of this project is to design a westbound right turn lane on Bell Road to 
accommodate the heavy right turn movement from Bell Road at RH Johnson Boulevard. 

• Reconfiguration of channel and box culverts on North side. 
• Relocation of traffic signal. 
• Relocation of Utilities. 

4 

600 feet 

City of Surprise 

Project is budgeted for design 
only. 
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Description: 

Key Issues: 

Project Manager: 

District: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

68 MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2003-2007 

MCDOT 
Map Reference: 

Additional right-of-way may be required.   

Brown Road 
(Ellsworth Road to Crismon Road) 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $320  $0  $35  $35  $0  $0  $0  $70  $250  
Right-of-Way $250  $0  $0  $0  $0  $0  $0  $0  $250  
Environmental $10  $0  $10  $0  $0  $0  $0  $10  $0  
Utilities $150  $0  $0  $0  $0  $0  $0  $0  $150  
Construction $3,100  $0  $0  $0  $0  $0  $0  $0  $3,100  

Project Total $3,830  $0  $45  $35  $0  $0  $0  $80  $3,750  
Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $3,830  $0  $45  $35  $0  $0  $0  $80  $3,750  

Nariman Zadeh 

69044 

This project will lay the groundwork for construction of a six lane roadway section with a 
two-way left turn lane. 

• Resizing several existing cross road drainage pipes. 
• Relocation of overhead 12Kv power lines. 
• Replacing the existing lattice suspension tower. 

2 

2.8 miles 

City of Mesa 

This project is funded for a Design 
Concept Report only. 

N/A 
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District: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated 
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

69 

MCDOT 
Map Reference:   

Approved by the Board of Supervisors on July 22, 2002 

Bush Highway II 
(McKellips Road to McDowell Road) 

This project will upgrade the existing four lanes to six lanes. 

• City of Mesa schedule for construction. 
• City of Mesa is the lead on this project. 

Richard Bohan 

68261 

2 

1 mile 

MCDOT will participate with the City 
of Mesa on their project. 

2004 

The road will remain open during  
construction. 

Mesa will determine the required right-of-way. 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $0  $0  $0  $0  $0  $0  $0  $0  $0  
Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  $0  
Environmental $0  $0  $0  $0  $0  $0  $0  $0  $0  
Utilities $0  $0  $0  $0  $0  $0  $0  $0  $0  
Construction $717  $0  $0  $717  $0  $0  $0  $717  $0  

Project Total $717  $0  $0  $717  $0  $0  $0  $717  $0  
Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $717  $0  $0  $717  $0  $0  $0  $0  $0  
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Description: 

Key Issues: 

Project Manager: 

District: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 
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MCDOT 
Map Reference: 

Cave Creek Road 
(Lone Mountain Road to Carefree Highway) 

The city of Phoenix is responsible for the design and construction of this project.  To 
date, MCDOT has contributed $170,00 for design and $4,748,000 for construction. 

• The reimbursements are from the Town of Cave Creek as MCDOT paid Cave Creek’s 
share of the project through an IGA. 

Max Hamlin 

68834 

3 

The City of Phoenix and the Town of 
Cave Creek. 

The project is complete. 

MCDOT acquired the needed right-of-way. 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $0  $0  $0  $0  $0  $0  $0  $0  $0  
Right-of-Way $606  $706  $100  $0  $0  $0  $0  $100  $0  
Environmental $0  $0  $0  $0  $0  $0  $0  $0  $0  
Utilities $0  $0  $0  $0  $0  $0  $0  $0  $0  
Construction $4,750  $4,750  $0  $0  $0  $0  $0  $0  $0  

Project Total $4,750  $4,750  $100  $0  $0  $0  $0  $0  $0  
Reimbursements ($273) ($46) ($45) ($45) ($45) ($45) ($45) ($225) $0  

MCDOT Net Cost $4,477  $4,704  $55  ($45) ($45) ($45) ($45) ($225) $0  

N/A 

N/A 
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District: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated 
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

71 

MCDOT 
Map Reference:   

Approved by the Board of Supervisors on July 22, 2002 

Chandler Boulevard 
(West of Gilbert Road) 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $0  $0  $0  $0  $0  $0  $0  $0  $0  
Right-of-Way $699  $679  $20  $0  $0  $0  $0  $20  $0  
Environmental $0  $0  $0  $0  $0  $0  $0  $0  $0  
Utilities $0  $0  $0  $0  $0  $0  $0  $0  $0  
Construction $456  $456  $0  $0  $0  $0  $0  $0  $0  

Project Total $1,155  $1,135  $20  $0  $0  $0  $0  $20  $0  
Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $1,155  $1,135  $20  $0  $0  $0  $0  $20  $0  

This project will seek the purchase of the right-of-way in a county island in the intersec-
tion of Chandler Boulevard and Gilbert Road.  The right-of-way will be needed to com-
plete full improvements to the intersection.  The City of Chandler will construct the road 
improvements when right-of-way is obtained. 

• Potential environmental problems are being investigated. 
• If little environmental mitigation is required, MCDOT will proceed with the purchase. 

Toni Soderman 

69021 

1 

1000 feet 

City of Chandler 

This project is funded for design 
only. 

No detours are anticipated. 

MCDOT will purchase part of the right-of-way. 
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Description: 

Key Issues: 

Project Manager: 

District: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 
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MCDOT 
Map Reference: 

Chandler Heights Road Bridge 
(at Sanoki Wash) 

This Project is to design a five lane bridge (68’ wide) over Sanoki Wash, replacing an 
 existing un-bridged (dip) crossing. 

• The Town of Queen Creek and the Maricopa County Flood Control District will par-
ticipate in the construction funding. 

Andrzej Wojakiewicz 

69026 

1 

0.5 mile 

Possible partnering with the Town of 
Queen Creek and the MCFCD. 

This project is funded for 
design only. 

No detours are anticipated. 

N/A 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $130  $0  $130  $0  $0  $0  $0  $130  $0  
Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  $0  
Environmental $0  $0  $0  $0  $0  $0  $0  $0  $0  
Utilities $0  $0  $0  $0  $0  $0  $0  $0  $0  
Construction $750  $0  $0  $0  $0  $0  $0  $0  $750  

Project Total $880  $0  $130  $0  $0  $0  $0  $130  $750  
Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $880  $0  $130  $0  $0  $0  $0  $130  $750  
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District: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated 
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 
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MCDOT 
Map Reference:   

Approved by the Board of Supervisors on July 22, 2002 

Chandler Heights Road Bridge 
(at Eastern Canal) 

This project is to design a box culvert that will replace the existing inadequate pipe to 
allow future widening of the road. 

• Construction must be done quickly during the annual canal dry-up period. 

Andrzej Wojakiewicz 

68975 

1 

Spot improvements 

The City of Chandler 

2006 
Road closure will be needed. 

Additional right-of-way on both sides of Chandler Heights Road will be needed. 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $0  $0  $0  $0  $0  $0  $0  $0  $0  
Right-of-Way $6  $1  $0  $0  $0  $5  $0  $5  $0  
Environmental $0  $0  $0  $0  $0  $0  $0  $0  $0  
Utilities $0  $0  $0  $0  $0  $0  $0  $0  $0  
Construction $201  $0  $0  $0  $0  $201  $0  $201  $0  

Project Total $207  $1  $0  $0  $0  $206  $0  $206  $0  
Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $207  $1  $0  $0  $0  $206  $0  $206  $0  
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Description: 

Key Issues: 

Project Manager: 

District: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 
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MCDOT 
Map Reference: 

Dysart Road 
(at Wadell/Thunderbird Road) 

This project will design intersection improvements.  These improvements include 
widening, signalization, and adding left and right turn lanes. 

• Coordination with railroad crossing. 
• Affects on adjacent development. 

Sami Ayoub 

68968 

4 

.5 miles 

Potentially City of Surprise and 
City of El Mirage 

This project is funded for 
design only. 

None anticipated 

150’ of right-of-way will be required for this project. 

Fiscal Year Total Project 
Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $94  $59  $35  $0  $0  $0  $0  $35  $0  
Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  $0  
Environmental $0  $0  $0  $0  $0  $0  $0  $0  $0  
Utilities $0  $0  $0  $0  $0  $0  $0  $0  $0  
Construction $0  $0  $0  $0  $0  $0  $0  $0  $0  

Project Total $94  $59  $35  $0  $0  $0  $0  $35  $0  
Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $94  $59  $35  $0  $0  $0  $0  $35  $0  
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District: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated 
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 
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MCDOT 
Map Reference:   

Approved by the Board of Supervisors on July 22, 2002 

El Mirage Road 
(Beardsley Road to Loop 303) 

This project will construct a new four lane road between Beardsley Road and the future 
Loop 303.  This project includes intersection and drainage improvements. 

• McMicken Dam Wash outlet. 
• Neighboring retirement communities. 
• Bridge construction. 
• Private developments. 

Sami Ayoub 

68995 

4 

2.2 miles 

None 

This project is currently funded for  
design and right-of-way only. 

No detours are anticipated. 

120’-150’ of right-of-way will be required for this project. 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $529  $505  $24  $0  $0  $0  $0  $24  $0  
Right-of-Way $2,241  $0  $0  $1,800  $0  $0  $0  $1,800  $441  
Environmental $40  $25  $15  $0  $0  $0  $0  $15  $0  
Utilities $25  $0  $0  $0  $0  $0  $0  $0  $25  
Construction $6,275  $0  $0  $0  $0  $0  $0  $0  $6,275  

Project Total $9,110  $530  $39  $1,800  $0  $0  $0  $1,839  $6,741  
Reimbursements ($2,500) $0  $0  $0  $0  $0  $0  $0  ($2,500) 

MCDOT Net Cost $6,610  $530  $39  $1,800  $0  $0  $0  $1,839  $4,241  
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Description: 

Key Issues: 

Project Manager: 

District: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 
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MCDOT 
Map Reference: 

This project will construct a new four lane El Mirage Road to meet projected traffic de-
mands.  Signalization will be installed on El Mirage Road at Beardsley Road. 

• McMicken Dam Wash outlet. 
• Neighboring retirement communities. 
• Bridge construction. 
• Private developments. 

Sami Ayoub 

68993 

4 

2.2 miles 

None 

This project is currently funded for  
design only. 

No detours are anticipated. 

120’-150’ of right-of-way will be required for this project. 

El Mirage Road 
(Bell Road to Beardsley Road) 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $698 $477 $221 $0 $0 $0 $0 $221 $0 
Right-of-Way $2,171 $1 $0 $0 $0 $0 $0 $0 $2,170 
Environmental $23 $23 $0 $0 $0 $0 $0 $0 $0 
Utilities $40 $0 $0 $0 $0 $0 $0 $0 $40 
Construction $6,775 $0 $0 $0 $0 $0 $0 $0 $6,775 
Project Total $9,707 $501 $221 $0 $0 $0 $0 $221 $8,985 
Reimbursements ($3,500) $0 $0 $0 $0 $0 $0 $0 ($3,500) 
MCDOT Net Cost $6,207 $501 $221 $0 $0 $0 $0 $221 $5,485 
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District: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated 
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 
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MCDOT 
Map Reference:   

Approved by the Board of Supervisors on July 22, 2002 

Elliot Road 
(Val Vista Road to Greenfield Road) 

This project will widen Elliot Road from two lanes to four lanes. 

• The Town of Gilbert is the lead agency. 
• MCDOT will pay $680,000 toward the project costs. 

Richard Bohan 

68929 

2 

1 mile 

Town of Gilbert 

MCDOT IGA payment FY2004 

To be determined. 

The Town of Gilbert standards for right-of-way. 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $0  $0  $0  $0  $0  $0  $0  $0  $0  
Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  $0  
Environmental $0  $0  $0  $0  $0  $0  $0  $0  $0  
Utilities $0  $0  $0  $0  $0  $0  $0  $0  $0  
Construction $680  $0  $0  $680  $0  $0  $0  $680  $0  

Project Total $680  $0  $0  $680  $0  $0  $0  $680  $0  
Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $680  $0  $0  $680  $0  $0  $0  $680  $0  
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Description: 

Key Issues: 

Project Manager: 

District: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

78 MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2003-2007 

MCDOT 
Map Reference: 

Ellsworth Road 
(Germann Road to Guadalupe Road) 

This project will reconstruct and widen the existing two-lane road to provide four 
travel lanes (two in each direction) with paved shoulders and a raised center median to 
accommodate future traffic. 

• Coordination of road and drainage improvements with proposed residential, 
commercial and industrial developments. 

• Existing roadway profile includes an inverted crown section and several dip 
crossings. 

• Evaluate channel alternatives to 
establish the preferred alignment.   

David DeWeese 

68927 

1&2 

6 miles 

City of Mesa and MCFCD 

Fall 2003 

The road will remain open. 

Additional right-of-way will be required to provide a total width of 130 feet and up to  
140’ at the major intersections. 

Fiscal Year Total Project 
Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $1,315  $1,315  $0  $0  $0  $0  $0  $0  $0  
Right-of-Way $1,015  $73  $945  $0  $0  $0  $0  $945  $0  
Environmental $200  $0  $200  $0  $0  $0  $0  $200  $0  
Utilities $101  $1  $100  $0  $0  $0  $0  $100  $0  
Construction $20,161  $653  $1,150  $8,754  $9,604  $0  $0  $19,508  $0  

Project Total $22,792  $2,042  $2,395  $8,754  $9,604  $0  $0  $20,753  $0  
Reimbursements ($12,645) ($140) ($7,160) ($3,835) ($1,000) $0  $0  ($11,995) ($509) 

MCDOT Net Cost $10,147  $1,902  ($4,765) $4,919  $8,604  $0  $0  $8,758  ($509) 
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District: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated 
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 
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MCDOT 
Map Reference:   

Approved by the Board of Supervisors on July 22, 2002 

110-130’  is expected on Ellsworth Road.  The existing right-of-way on Adobe Road is 80’ 
and no new right-of-way will be required. 

Ellsworth Road 
(University Drive to McLellan Road) 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $735  $542  $193  $0  $0  $0  $0  $193  $0  
Right-of-Way $300  $295  $5  $0  $0  $0  $0  $5  $0  
Environmental $0  $0  $0  $0  $0  $0  $0  $0  $0  
Utilities $298  $0  $0  $298  $0  $0  $0  $298  $0  
Construction $5,900  $0  $0  $1,761  $4,139  $0  $0  $5,900  $0  

Project Total $7,233  $837  $198  $2,059  $4,139  $0  $0  $6,396  $0  
Reimbursements ($3,159) $0  $0  ($1,580) ($1,579) $0  $0  ($3,159) $0  

MCDOT Net Cost $4,074  $837  $198  $479  $2,560  $0  $0  $3,237  $0  
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This project will reconstruct and widen the existing two-lane road to provide four travel 
lanes (two in each direction) with paved shoulders and a raised center median.  This 
project will also reconstruct and widen a segment of Adobe Road from Ellsworth Road to 
1/4 mile east. 

• Traffic volumes are projected to increase significantly. 
• Coordination with adjacent home owners regarding driveway locations, median 

openings, drainage issues, and traffic noise mitigation. 
• Changes in adjacent land use due to on-going residential and commercial development. 
• Coordination with MCFCD to extend Signal Butte Floodway box culvert. 

1.8 miles 

The City of Mesa 

Spring 2004 

The road will remain open. 
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Description: 

Key Issues: 

Project Manager: 

District: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 
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MCDOT 
Map Reference: 

Estrella Parkway 
(Yuma Road to McDowell Road) 

This project will reconstruct Estrella Parkway to a four lane rural principal arterial 
with raised median and signalized intersections. 

• The City of Goodyear will contribute to the construction costs. 

Thomas Larson 

68950 

4 

3 miles. 

City of Goodyear 

Fall 2003 

No detours are anticipated. 

An additional 150’-160’ will be needed. 
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Fiscal Year Total Project 
Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $313  $263  $50  $0  $0  $0  $0  $50  $0  
Right-of-Way $1,675  $1,655  $20  $0  $0  $0  $0  $20  $0  
Environmental $21  $12  $9  $0  $0  $0  $0  $9  $0  
Utilities $255  $5  $250  $0  $0  $0  $0  $250  $0  
Construction $3,910  $0  $174  $3,736  $0  $0  $0  $3,910  $0  

Project Total $6,174  $1,935  $503  $3,736  $0  $0  $0  $4,239  $0  
Reimbursements ($5,092) ($735) $0  ($3,817) $0  $0  $0  ($3,817) ($540) 

MCDOT Net Cost $1,082  $1,200  $503  ($81) $0  $0  $0  $422  ($540) 
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District: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated 
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

81 

MCDOT 
Map Reference:   

Approved by the Board of Supervisors on July 22, 2002 

Gilbert Road 
(McDowell Road to S.R. 87) 

This project will widen Gilbert Road to a seven lane facility with a curbed median and 
continuous two way left-turn lane.  Negotiations are ongoing concerning the scope of 
this project. 

• Environmental issues regarding the proximity of the Salt River. 
• Right-of-way on tribal land. 
• Forming financial partnerships to extend project to S.R 87 and include widening 

McDowell Road from Mesa Drive to Gilbert Road to include a sound wall. 
 

Thomas Larson 

68957 

1 mile 

2 

City of Mesa, MAG, and ADOT 

Fall 2003 

Construction sequencing will 
eliminate  road closures. 

Additional right-of-way (110’ from normal) is being purchased from the Salt River Pima 
Maricopa Indian Community and home owners on the east side of the road. 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $1,878  $1,713  $165  $0  $0  $0  $0  $165  $0  

Right-of-Way $5,104  $4,804  $300  $0  $0  $0  $0  $300  $0  

Environmental $504  $67  $0  $0  $0  $0  $0  $0  $437  

Utilities $149  $129  $20  $0  $0  $0  $0  $20  $0  

Construction $12,746  $76  $5,600  $5,870  $0  $0  $1,200  $12,670  $0  

Project Total $20,381  $6,789  $6,085  $5,870  $0  $0  $1,200  $13,155  $437  

Reimbursements ($2,609) ($559) ($1,600) ($900) $0  $0  $0  ($2,500) $0  

MCDOT Net Cost $17,772  $6,230  $4,485  $4,970  $0  $0  $1,200  $10,655  $437  
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Description: 

Key Issues: 

Project Manager: 

District: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

82 MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2003-2007 

MCDOT 
Map Reference: 

No right-of-way is anticipated to be required for this project. 

Gilbert Road 
(Warner Road to Watertank Road) 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $150  $0  $25  $25  $0  $0  $0  $50  $100  
Right-of-Way $400  $0  $0  $0  $0  $0  $0  $0  $400  
Environmental $0  $0  $0  $0  $0  $0  $0  $0  $0  
Utilities $0  $0  $0  $0  $0  $0  $0  $0  $0  
Construction $805  $0  $0  $0  $0  $0  $0  $0  $805  

Project Total $1,355  $0  $25  $25  $0  $0  $0  $50  $1,305  
Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $1,355  $0  $25  $25  $0  $0  $0  $50  $1,305  

Nariman Zadeh 

2 

69043 

This project will design 3 lanes of roadway section with a median on the east side of 
Gilbert Road to match the existing 3 lanes constructed by the Town of Gilbert.   

• Existing businesses along east side of roadway. 
• Traffic congestion in area. 
 

.5 miles 

None 

This project is funded for 
design only. 

N/A 

Gilbert

County

28 



District: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated 
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

83 

MCDOT 
Map Reference:   

Approved by the Board of Supervisors on July 22, 2002 

Additional right-of-way will be required. 

Jackrabbit Trail 
(Yuma Road to Thomas Road) 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $450  $0  $300  $150  $0  $0  $0  $450  $0  
Right-of-Way $930  $0  $0  $0  $0  $0  $0  $0  $930  
Environmental $91  $0  $20  $0  $0  $0  $0  $20  $71  
Utilities $315  $0  $0  $0  $0  $0  $0  $0  $315  
Construction $13,200  $0  $0  $0  $0  $0  $0  $0  $13,200  

Project Total $14,986  $0  $320  $150  $0  $0  $0  $470  $14,516  
Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $14,986  $0  $320  $150  $0  $0  $0  $470  $14,516  

Sami Ayoub 

69039 

This project is to study the widening of the existing two lane road to four lanes with a 
raised median.  It will provide curb, gutter and sidewalk with a drainage channel along the 
roadway. 

• Right-of-way delineation and acquisition. 
• FCDMC channel along west-side. 
• RID canal crossing. 
• Significant accidents. 
 

4 

3 miles 

None 

This project is currently funded 
for Design Concept Report only. 

N/A 

Project
Location
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Description: 

Key Issues: 

Project Manager: 

District: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

84 MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2003-2007 

MCDOT 
Map Reference: 

Lindsay Road 
(Williams Field Road to Ray Road) 

This project will construct a five lane section to ease congestion and increase traffic 
safety. 

• Several SRP and private irrigation channels and associated structures will require re-
location or reconstruction. 

• Traffic volumes are expected to increase significantly over the next 20 years creat-
ing congestion. 

• The Town of Gilbert will be the lead agency. 

Richard Bohan 

68997 

1 

1 mile 

An IGA payout to Town of Gilbert 
planned for FY 2005. 

FY 2004 

N/A 

Town of Gilbert Standards. 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $0  $0  $0  $0  $0  $0  $0  $0  $0  
Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  $0  
Environmental $0  $0  $0  $0  $0  $0  $0  $0  $0  
Utilities $0  $0  $0  $0  $0  $0  $0  $0  $0  
Construction $2,600  $0  $0  $0  $2,600  $0  $0  $2,600  $0  

Project Total $2,600  $0  $0  $0  $2,600  $0  $0  $2,600  $0  
Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $2,600  $0  $0  $0  $2,600  $0  $0  $2,600  $0  
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District: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated 
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

85 

MCDOT 
Map Reference:   

Approved by the Board of Supervisors on July 22, 2002 

Loop 303 
(Indian School Road to Clear View Boulevard) 

This project is to prepare a Design Concept Report to establish design parameters for 
the phased construction of the ultimate full controlled access highway. 

• Funding and programming in the TIP. 
• Roadway classification. 
• Right-of-way requirements. 
• Federal Environmental Assessment and permitting. 

Sami Ayoub 

69016 

4 

11 miles 

ADOT 

This project is currently funded 
for Design Concept Report only. 

TBD 

300’ of right-of-way will be needed along the roadway and 600’ of right-of-way will be 
needed at the intersection. 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $3,366  $997  $400  $0  $0  $0  $0  $400  $1,969  
Right-of-Way $17,500  $49  $0  $0  $0  $0  $0  $0  $17,451  
Environmental $191  $11  $0  $0  $0  $0  $0  $0  $180  
Utilities $9,000  $0  $0  $0  $0  $0  $0  $0  $9,000  
Construction $38,300  $0  $0  $0  $0  $0  $0  $0  $38,300  

Project Total $68,357  $1,057  $400  $0  $0  $0  $0  $400  $66,900  
Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $68,357  $1,057  $400  $0  $0  $0  $0  $400  $66,900  
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Description: 

Key Issues: 

Project Manager: 

District: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

86 MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2003-2007 

MCDOT 
Map Reference: 

Loop 303 
(Intersection Improvements) 

This project will provide improvements to the intersection of Loop 303 with Indian 
School Road, Northern Avenue and Olive Avenue.  The approaches at the intersections 
will be widened to accommodate left turn lanes on both the 303 and the intersecting 
roadways and traffic signals and intersection lighting will also be provided. 

• Safety. 
• Traffic signals. 
• Phased implementation. 
• Intersection widening. 

Nicolaas Swart 

69030 

4 

There are three intersection improvements. 

ADOT 

A road closure may be required. 

Spring/Summer 2002 

Additional right-of-way will be required. 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $183  $183  $0  $0  $0  $0  $0  $0  $0  
Right-of-Way $14  $9  $5  $0  $0  $0  $0  $5  $0  
Environmental $0  $0  $0  $0  $0  $0  $0  $0  $0  
Utilities $0  $0  $0  $0  $0  $0  $0  $0  $0  
Construction $1,380  $1,200  $0  $0  $0  $0  $0  $0  $180  

Project Total $1,577  $1,392  $5  $0  $0  $0  $0  $5  $180  
Reimbursements ($1,200) ($400) ($800) $0  $0  $0  $0  ($800) $0  

MCDOT Net Cost $377  $992  ($795) $0  $0  $0  $0  ($795) $180  
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District: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated 
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

87 

MCDOT 
Map Reference:   

Approved by the Board of Supervisors on July 22, 2002 

M.C. Highway 85 
(107th Avenue to 91st Avenue) 

This project will see the preparation of a Design Concept Report (DCR) to establish 30% 
design parameters for the eventual construction of a four lane roadway with a raised 
center median. 

• Impact on existing urban development 
• Median openings and spacing, turning lane location and length. 
• Development in area. 
• Right-of-way required as per the MAG Roads of Regional Significance. 

69024 

5 

2 miles 

The cities of Phoenix and Tolleson 
are potential partners. 

This project is funded for Design 
Concept Report only. 

N/A 

The City of Phoenix has requested 140’ of right-of-way with median openings every 1/8 
of a mile. 

Sami Ayoub 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $70  $0  $70  $0  $0  $0  $0  $70  $0  
Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  $0  
Environmental $0  $0  $0  $0  $0  $0  $0  $0  $0  
Utilities $0  $0  $0  $0  $0  $0  $0  $0  $0  
Construction $2,200  $0  $0  $0  $0  $0  $0  $0  $2,200  

Project Total $2,270  $0  $70  $0  $0  $0  $0  $70  $2,200  
Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $2,270  $0  $70  $0  $0  $0  $0  $70  $2,200  
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Description: 

Key Issues: 

Project Manager: 

District: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

88 MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2003-2007 

MCDOT 
Map Reference: 

Sami Ayoub 

M.C. Highway 85 
(91st Avenue to 75th Avenue) 

This project will see the preparation of a Design Concept Report (DCR) to establish 30% 
design parameters for the eventual construction of a four lane roadway with a raised 
center median. 

• Median openings and spacing. 
• Development in area. 
• Turning lanes location and length. 
• Right-of-Way required for Roads of Regional Significance (140’). 

69025 

5 

2 miles 

Cities of Phoenix and Tolleson are 
potential partners. 

This project is funded for Design 
Concept Report only. 

N/A 

The City of Phoenix has requested 140’ of right-of-way with median openings every 1/8 
of a mile. 
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Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $1,100  $0  $200  $200  $0  $0  $0  $400  $700  
Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  $0  
Environmental $0  $0  $0  $0  $0  $0  $0  $0  $0  
Utilities $0  $0  $0  $0  $0  $0  $0  $0  $0  
Construction $2,200  $0  $0  $0  $0  $0  $0  $0  $2,200  

Project Total $3,300  $0  $200  $200  $0  $0  $0  $400  $2,900  
Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $3,300  $0  $200  $200  $0  $0  $0  $400  $2,900  
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District: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated 
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

89 

MCDOT 
Map Reference:   

Approved by the Board of Supervisors on July 22, 2002 

M.C. Highway 85 
(Airport Road to Jackrabbit Trail) 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $150  $0  $75  $75  $0  $0  $0  $150  $0  
Right-of-Way $1,000  $0  $0  $0  $0  $0  $0  $0  $1,000  
Environmental $20  $0  $20  $0  $0  $0  $0  $20  $0  
Utilities $315  $0  $0  $0  $0  $0  $0  $0  $315  
Construction $13,200  $0  $0  $0  $0  $0  $0  $0  $13,200  

Project Total $14.685  $0  $95  $75  $0  $0  $0  $170  $14,515  
Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $14.685  $0  $95  $75  $0  $0  $0  $170  $14,515  
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Project
Location

1.5 miles 

None 

This project is funded for 
Design Concept Report 
only. 

None anticipated 
150 feet of right-of-way will be required. 

This project will see the preparation of a Design Concept Report (DCR) to establish 
30% design parameters for the eventual construction of a four lane roadway with a 
raised center median. 

• Identify the ultimate roadway. 
• Developing funding partners. 
• Developer participation in construction. 
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Description: 

Key Issues: 

Project Manager: 

District: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

90 MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2003-2007 

MCDOT 
Map Reference: 

M.C. Highway 85 
(Bullard Wash to Litchfield Road) 

This project will widen M.C. 85 from two to five lanes. 

• An IGA has been sent to the City of Goodyear to cover the costs of adding a third 
west-bound lane per the City’s request. 

• Drainage, Right-of-Way and Utilities. 
• Roadway design is complete. 

Samir Hatab 

68959 

4 

2 miles 

City of Goodyear 

Summer, 2003 

N/A 

The additional 70’ right-of-way will be purchased on the south side of the roadway. 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $0  $0  $0  $0  $0  $0  $0  $0  $0  
Right-of-Way $944  $879  $65  $0  $0  $0  $0  $65  $0  
Environmental $0  $0  $0  $0  $0  $0  $0  $0  $0  
Utilities $14  $14  $0  $0  $0  $0  $0  $0  $0  
Construction $2,613  $0  $0  $2,613  $0  $0  $0  $2,613  $0  

Project Total $3,661  $983  $65  $2,613  $0  $0  $0  $2,678  $0  
Reimbursements ($645) $0  $0  ($645) $0  $0  $0  ($645) $0  

MCDOT Net Cost $3,016  $983  $65  $1,968  $0  $0  $0  $2,033  $0  
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District: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated 
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

91 

MCDOT 
Map Reference:   

Approved by the Board of Supervisors on July 22, 2002 

M.C. Highway 85 
(Cotton lane to Estrella Parkway) 

The project consists of reconstructing M.C. 85 from a two lane arterial roadway to five 
lanes with a bike lane. 

• Utility relocations, drainage, irrigation. 
• Railroad crossings. 
• Coordination with all entities involved. 

Thomas Larson 

68960 

4 

2.5 miles 

City of Goodyear 

Fall, 2005 

No detours are anticipated 

The existing right-of-way varies from 50’-120’.  The proposed width of the required 
right-of-way is 150’-200’. 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $350  $350  $0  $0  $0  $0  $0  $0  $0  
Right-of-Way $752  $52  $700  $0  $0  $0  $0  $700  $0  
Environmental $70  $70  $0  $0  $0  $0  $0  $0  $0  
Utilities $950  $0  $0  $700  $250  $0  $0  $950  $0  
Construction $3,935  $0  $0  $0  $2,875  $1,060  $0  $3,935  $0  

Project Total $6,057  $472  $700  $700  $3,125  $1,060  $0  $5,585  $0  
Reimbursements ($1,622) $0  $0  $0  $0  ($1,622) $0  ($1,622) $0  

MCDOT Net Cost $4,435  $472  $700  $700  $3,125  ($562) $0  $3,963  $0  
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Description: 

Key Issues: 

Project Manager: 

District: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 
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MCDOT 
Map Reference: 

M.C. Highway 85 
(El Mirage Road to 115th Avenue) 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $170  $0  $35  $35  $0  $0  $0  $70  $100  
Right-of-Way $200  $0  $0  $0  $0  $0  $0  $0  $200  
Environmental $10  $0  $10  $0  $0  $0  $0  $10  $0  
Utilities $0  $0  $0  $0  $0  $0  $0  $0  $0  
Construction $875  $0  $0  $0  $0  $0  $0  $0  $875  

Project Total $1,255  $0  $45  $35  $0  $0  $0  $80  $1,175  
Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $1,255  $0  $45  $35  $0  $0  $0  $80  $1,175  

Thomas Larson 

69042 

5 

1 mile 

None 

This project is currently funded for 
Design Concept Report only. 

N/A 

Sufficient right-of-way  will be required for the ultimate 6-lane road section. 

This project will provide 4-lanes of through traffic and a bike lane in each direction with 
raised median.  The roadway will be improved to rural standards with sufficient right-of-
way for the interim clear zone and ultimate 6-lane section. 

• Land-use concerns. 
• Drainage information. 
• Environmental and Utility information. 
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PROJECT
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District: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated 
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

93 

MCDOT 
Map Reference:   

Approved by the Board of Supervisors on July 22, 2002 

M.C Highway 85 Bridge 
(at Avondale Wash) 

This is the completion phase of this project which will improve drainage beneath the  
roadway. 

• Road closure. 
• Removal of existing improvements. 
• Minimizing the duration of construction 

time. 

Andrzej Wojakiewicz 

68820 

4 

Sight improvements 

Federal funds 

2003 

M.C 85 will be closed to traffic. 

N/A 

Fiscal Year Total Project 
Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $0  $0  $0  $0  $0  $0  $0  $0  $0  
Right-of-Way $3  $3  $0  $0  $0  $0  $0  $0  $0  
Environmental $0  $0  $0  $0  $0  $0  $0  $0  $0  
Utilities $0  $0  $0  $0  $0  $0  $0  $0  $0  
Construction $297  $197  $100  $0  $0  $0  $0  $100  $0  

Project Total $300  $200  $100  $0  $0  $0  $0  $100  $0  
Reimbursements ($152) $0  $0  $0  $0  $0  $0  $0  ($152) 

MCDOT Net Cost $148  $200  $100  $0  $0  $0  $0  $100  ($152) 
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Description: 

Key Issues: 

Project Manager: 

District: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

94 MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2003-2007 

MCDOT 
Map Reference: 

McDowell Road 
(Pima Freeway to Alma School Road) 

This project will reconstruct McDowell Road to five lanes.  As part of the project the 
Salt River Pima Maricopa Indian Community will install a sanitary sewer. 

• Right-of-way purchased. 
• An archaeological survey has been completed and the final report is being 

prepared. 
• The project is an area of known historical villages and canals. 
• Utility relocations have been completed. 

Ray Smith 

68897 

2 

1.7 miles. 

Salt River Pima Maricopa 
Indian Community 

Spring 2003 

No detours are anticipated. 

Right-of-way has been purchased. 
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Fiscal Year Total Project 
Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $648  $648  $0  $0  $0  $0  $0  $0  $0  
Right-of-Way $989  $989  $0  $0  $0  $0  $0  $0  $0  
Environmental $867  $842  $25  $0  $0  $0  $0  $25  $0  
Utilities $471  $471  $0  $0  $0  $0  $0  $0  $0  
Construction $7,610  $29  $5,733  $1,848  $0  $0  $0  $7,581  $0  

Project Total $10,585  $2,979  $5,758  $1,848  $0  $0  $0  $7,606  $0  
Reimbursements ($833) $0  ($833) $0  $0  $0  $0  ($833) $0  

MCDOT Net Cost $9,752  $2,979  $4,925  $1,848  $0  $0  $0  $6,773  $0  
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District: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated 
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 
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MCDOT 
Map Reference:   

Approved by the Board of Supervisors on July 22, 2002 

McDowell Mountain Road 
(Shoulder widening, bicycle project) 

The project consists of widening the existing pavement by five feet on each side of the 
roadway from the Town of Fountain Hills city limits to Forest Road. 

• The paved surface will make the roadway safer for all users. 
• It provides a place for cyclists to ride outside the travel lanes. 
• Removes the necessity for motorists to cross the center line to pass cyclists. 

Samir Hatab 

69007 

2 

8.25 miles 

Federal funds through MAG 

FY 2006 

None 

None required. 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $85  $0  $0  $0  $0  $85  $0  $85  $0  
Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  $0  
Environmental $0  $0  $0  $0  $0  $0  $0  $0  $0  
Utilities $0  $0  $0  $0  $0  $0  $0  $0  $0  
Construction $942  $0  $0  $0  $0  $942  $0  $942  $0  
Project Total $1,027  $0  $0  $0  $0  $1,027  $0  $1,027  $0  
Reimbursements ($533) $0  $0  $0  $0  ($533) $0  ($533) $0  
MCDOT Net Cost $494  $0  $0  $0  $0  $494  $0  $494  $0  
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Description: 

Key Issues: 

Project Manager: 

District: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 
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MCDOT 
Map Reference: 

McQueen Road 
(Queen Creek Road to Pecos Road) 

This project will reconstruct and widen the existing two-lane roadway between Queen 
Creek Road and Germann Road to four lanes with a combination raised and flushed center 
median.  The existing two lane roadway between Germann and Pecos will be reconstructed 
and widened to a six-lane roadway with a combination raised and flushed center median. 

• Incorporate future widening of McQueen  Road to ultimate six-lane design. 
• Coordination with the City of Chandler and ADOT. 
• Coordinate construction schedule of McQueen Road with freeway construction. 
• Consideration of access control in areas of future development. 
• Accommodation of roadway drainage in retention basins. 
• Relocation of existing utilities and irrigation ditches. 

Nariman Zadeh 

68949 

1 

2 miles 

City of Chandler 

Summer, 2006 

The road will remain open. 

The existing right-of-way varies between 66’ and 110’.  The proposed new width is 130’. 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $547  $527  $20  $0  $0  $0  $0  $20  $0  
Right-of-Way $1,014  $12  $0  $1,002  $0  $0  $0  $1,002  $0  
Environmental $3  $3  $0  $0  $0  $0  $0  $0  $0  
Utilities $500  $0  $0  $0  $500  $0  $0  $500  $0  
Construction $9,660  $0  $0  $0  $0  $9,660  $0  $9,660  $0  

Project Total $11,724  $542  $20  $1,002  $500  $9,660  $0  $11,182  $0  
Reimbursements ($3,138) ($138) $0  $0  $0  ($3,000) $0  ($3,000) $0  

MCDOT Net Cost $8,586  $404  $20  $1,002  $500  $6,660  $0  $8,182  $0  
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District: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated 
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

97 

MCDOT 
Map Reference:   

Approved by the Board of Supervisors on July 22, 2002 

Ocotilla Road (Wickenburg) 
(Manrad Drive to Palo Verde Drive) 

This project is currently programmed for a Design Concept Report only.  This project will 
investigate the scope, schedule, and budget for upgrading the road.   

• Value Engineering to be performed on this project. 
• Improve drainage wash crossings. 
• Improve roadway geometrics (sited distances). 
• Reduce dust generation. 
• Increase pedestrian travel safety. 

Nariman Zadeh 

68987 

4 

1.05 miles 

A potential exists for partnering 
with the Town of Wickenburg  

Currently funded for a Design Con-
cept Report only. 

N/A 

No right-of-way exists for the existing roadway.  33’ right-of-way will be needed. 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $150  $63  $12  $0  $0  $0  $0  $12  $75  
Right-of-Way $40  $0  $0  $0  $0  $0  $0  $0  $40  
Environmental $5  $0  $5  $0  $0  $0  $0  $5  $0  
Utilities $126  $0  $0  $0  $0  $0  $0  $0  $126  
Construction $1,005  $0  $0  $0  $0  $0  $0  $0  $1,005  

Project Total $1,326  $63  $17  $0  $0  $0  $0  $17  $1,246  
Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $1,326  $63  $17  $0  $0  $0  $0  $17  $1,246  
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Description: 

Key Issues: 

Project Manager: 

District: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 
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MCDOT 
Map Reference: 

Old US80 Bridge 
(At Hassayampa River) 

This project will provide scour protection to the existing bridge to prevent damage 
during severe flooding. 

• Water is in the channel most of the year. 
• Environmental and archaeological clearance. 

Andrzej Wojakiewicz 

68934 

5 

485 feet 

None 

FY 2004 

No detours are anticipated 

Under negotiation. 

Fiscal Year Total Project 
Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $0  $0  $0  $0  $0  $0  $0  $0  $0  
Right-of-Way $10  $9  $1  $0  $0  $0  $0  $1  $0  
Environmental $2  $2  $0  $0  $0  $0  $0  $0  $0  
Utilities $45  $45  $0  $0  $0  $0  $0  $0  $0  
Construction $1,243  $0  $0  $0  $1,243  $0  $0  $1,243  $0  

Project Total $1,300  $56  $1  $0  $1,243  $0  $0  $1,244  $0  
Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $1,300  $56  $1  $0  $1,243  $0  $0  $1,244  $0  
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District: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated 
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

99 

MCDOT 
Map Reference:   

Approved by the Board of Supervisors on July 22, 2002 

The appropriate right-of-way will be acquired to accommodate a future five-lane road 
section. 

Pinnacle Peak Road 
(Lake Pleasant Road to 83rd Avenue) 

This project will reconstruct Pinnacle Peak Road to an urban five lane section increasing 
capacity and improving safety. 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $800  $0  $70  $70  $0  $0  $0  $140  $660  
Right-of-Way $450  $0  $0  $0  $0  $0  $0  $0  $450  
Environmental $0  $0  $0  $0  $0  $0  $0  $0  $0  
Utilities $100  $0  $0  $0  $0  $0  $0  $0  $100  
Construction $6,350  $0  $0  $0  $0  $0  $0  $0  $6,350  

Project Total $7,700  $0  $70  $70  $0  $0  $0  $140  $7,560  
Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $7,700  $0  $70  $70  $0  $0  $0  $140  $7,560  

Thomas Larson 

69045 

4 

2 miles 

N/A 

This project is currently funded for a 
Design Concept Report only. 

N/A 

• Safety concerns. 
• Local residents and businesses in area. 
• Environmental and utility concerns. 
• Potential partnerships. 
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Description: 

Key Issues: 

Project Manager: 

District: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

100 MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2003-2007 

MCDOT 
Map Reference: 

PM-10 Roads 
Program Reimbursements 

This project consists of paving over 63 miles on 191 segments of roadway as found in 
various county locations.  Paving will consist of a penetration and double chip seal on a 
prepared roadway base to yield two twelve foot travel lanes and five feet of unpaved 
graded shoulder on each side. 

• Dust suppression / elimination. 
• Travel safety. 
• Site distance. 
• Drainage. 
• Clear zones. 

Ray Smith 

16200 

All 

63 miles 

FHWA funding via  MAG Congestion 
Mitigation & Air Quality Program. 

FY 2001, 2002, 2003, 2004 

No detours are anticipated 

Right-of-way condemnations will add extra project costs. 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $0  $0  $0  $0  $0  $0  $0  $0  $0 
Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  $0 
Environmental $0  $0  $0  $0  $0  $0  $0  $0  $0 
Utilities $0  $0  $0  $0  $0  $0  $0  $0  $0 
Construction $9,500  $0  $0  $0  $0  $0  $0  $0  $9,500 

Project Total $9,500  $0  $0  $0  $0  $0  $0  $0  $9,500 
Reimbursements ($9,830) $0  ($3,070) ($3,077) ($1,000) ($1,000) ($1,000) ($9,147) ($683) 

MCDOT Net Cost ($330) $0  ($3,070) ($3,077) ($1,000) ($1,000) ($1,000) ($9,147) $8,817 
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District: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated 
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 
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MCDOT 
Map Reference:   

Approved by the Board of Supervisors on July 22, 2002 

PM-10 Roads 
(Phase 3 – NE Valley) 

Road                            From                                       To 
Bullard Ave                  End of Pavement                      End of Maintenance 
Circle Mtn Road           3rd Avenue                              New River Road 
Circle Mtn Road           13th Avenue                            3rd Avenue 
Spur Cross Road          Honda Bow Road                      56th Street alignment 

Ray Smith 

16208 

4 

1.85 miles 

FHWA funding via  MAG Congestion 
Mitigation & Air Quality Program. 

2003 

No detours are anticipated. 

Right-of-way condemnations will add extra project costs. 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $273  $273  $0  $0  $0  $0  $0  $0  $0  
Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  $0  
Environmental $0  $0  $0  $0  $0  $0  $0  $0  $0  
Utilities $0  $0  $0  $0  $0  $0  $0  $0  $0  
Construction $1,089  $0  $989  $0  $0  $0  $0  $989  $100  

Project Total $1,362  $273  $989  $0  $0  $0  $0  $989  $100  
Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $1,362  $273  $989  $0  $0  $0  $0  $989  $100  
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Description: 

Key Issues: 

Project Manager: 

District: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

102 MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2003-2007 

MCDOT 
Map Reference: 

PM-10 Roads 
(Phase 3 - SE Valley) 

77th Place                   McKellips Road                         Hermosa Vista Drive 
78th Street                 Hermosa Vista Drive                McDowell Road 
82nd Street                Boise Street                            University Drive 
95th Street                 Balsam                                     Apache Trail 
Culver Street              76th Street                            Hawes Road 
Culver Street              Hawes Road                             Waterbury Road 
Hermosa Vista Drive    76th Street                            78th Street 
Jensen Street             Crismon Road                           Signal Butte 
Melody Drive               172nd Street                           Recker Road 
Quarterline Road         105th Street                           Signal Butte 
Range Rider                 Hawes Road

Sami Ayoub 
16214 

2 

5.59 miles 

FHWA funding via  MAG Congestion 
Mitigation & Air Quality Program. 

2003 

No detours are anticipated. 

 Right-of-way condemnations will add extra project costs. 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $335  $335  $0  $0  $0  $0  $0  $0  $0  
Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  $0  
Environmental $0  $0  $0  $0  $0  $0  $0  $0  $0  
Utilities $0  $0  $0  $0  $0  $0  $0  $0  $0  
Construction $1,670  $0  $1,670  $0  $0  $0  $0  $1,670  $0  

Project Total $2,005  $335  $1,670  $0  $0  $0  $0  $1,670  $0  
Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $2,005  $335  $1,670  $0  $0  $0  $0  $1,670  $0  
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District: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated 
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 
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MCDOT 
Map Reference:   

Approved by the Board of Supervisors on July 22, 2002 

PM-10 Roads 
(Phase 3) 

Road                            From                                       To 
 
87th Avenue                Pinnacle Peak Road                   Calle Lejos 
87th Avenue                Peoria C/L                               Pinnacle Peak Road 
107th Avenue               Jomax Road                             Continuous 
107th Avenue               L303                                       Jomax Road 
Acoma Drive               73rd Avenue                            75th Avenue 
Elliot Road                   35th Avenue                            27th Avenue 
Elliot Road                   43rd Avenue                            Phoenix C/L 
McNeil Street             35th Avenue                            31st Avenue 

Sami Ayoub 

16215 

4 

3.1 miles 

FHWA funding via  MAG Congestion 
Mitigation & Air Quality Program. 

2003 

No detours are anticipated. 

Right-of-way condemnations will add extra project costs. 

Fiscal Year Total Project 
Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $226  $226  $0  $0  $0  $0  $0  $0  $0  
Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  $0  
Environmental $0  $0  $0  $0  $0  $0  $0  $0  $0  
Utilities $0  $0  $0  $0  $0  $0  $0  $0  $0  
Construction $790  $0  $790  $0  $0  $0  $0  $790  $0  

Project Total $1,016  $226  $790  $0  $0  $0  $0  $790  $0  
Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $1,016  $226  $790  $0  $0  $0  $0  $790  $0  
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Description: 

Key Issues: 

Project Manager: 

District: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

104 MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2003-2007 

MCDOT 
Map Reference: 

PM-10 Roads 
(Phase III - NE Valley) 

Road                            From                                       To 
 
Box Boar Road             Needle Rock                            Rio Verde Drive alignment 
Needle Rock Road        Rio Verde Drive alignment        Needle Rock 

Ray Smith 

16216 

2 

2.8 miles 

 FHWA funding via  MAG Congestion 
Mitigation & Air Quality Program. 

2003 

No detours are anticipated. 

 Right-of-way condemnations will add extra project costs. 

Fiscal Year Total Project 
Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $228  $228  $0  $0  $0  $0  $0  $0  $0  
Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  $0  
Environmental $0  $0  $0  $0  $0  $0  $0  $0  $0  
Utilities $0  $0  $0  $0  $0  $0  $0  $0  $0  
Construction $1,487  $0  $1,487  $0  $0  $0  $0  $1,487  $0  

Project Total $1,715  $228  $1,487  $0  $0  $0  $0  $1,487  $0  
Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $1,715  $228  $1,487  $0  $0  $0  $0  $1,487  $0  
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District: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated 
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

105 

MCDOT 
Map Reference:   

Approved by the Board of Supervisors on July 22, 2002 

Right-of-way width of 140’ will be required for the Power Road corridor. 

Power Road 
(Williams Field Road to Ray Road) 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $350  $0  $100  $50  $0  $0  $0  $150  $200  
Right-of-Way $1,300  $0  $0  $0  $0  $0  $0  $0  $1,300  
Environmental $20  $0  $0  $0  $0  $0  $0  $0  $20  
Utilities $350  $0  $0  $0  $0  $0  $0  $0  $350  
Construction $3,900  $0  $0  $0  $0  $0  $0  $0  $3,900  

Project Total $5,920  $0  $100  $50  $0  $0  $0  $150  $5,770  
Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $5,920  $0  $100  $50  $0  $0  $0  $150  $5,770  

Nariman Zadeh 

69038 

This design includes a six lane roadway section between just north of the Rittenhouse 
Channel to south of Ray Road. 

1 & 2 

2 miles 

City of Mesa and Town of Gilbert 
for construction. 

N/A 

N/A 

• Shifting alignment of Williams Field Road west of the RWCD canal. 
• Impact on residents and airport in area. 
• Recommend an alignment, establish an access control plan. 
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Description: 

Key Issues: 

Project Manager: 

District: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

106 MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2003-2007 

MCDOT 
Map Reference: 

Queen Creek Road Culvert 
(At Eastern Canal) 

This project will replace the existing inadequate pipe with a box culvert to allow future 
widening of the road and increase the water flow capacity of the RWCD Canal (Eastern 
Canal). 

• Increase water flow capacity. 
• Widen road from 2 to 7 lanes. 
• Canal dry-up for construction. 
• Road closure and detour. 
• Construction funds will be programmed once all design issues are resolved. 
• Provide adequate clearance for the maintenance vehicles. 

Andrzej Wojakiewicz 

68962 

1 

Localized improvements 

No partners anticipated. 

Fall 2003 

The road will be closed during 
construction. 

Right-of-way will be required, but has not yet been determined. 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $0  $0  $0  $0  $0  $0  $0  $0  $0  
Right-of-Way $3  $3  $0  $0  $0  $0  $0  $0  $0  
Environmental $2  $2  $0  $0  $0  $0  $0  $0  $0  
Utilities $45  $5  $0  $0  $0  $0  $0  $0  $40  
Construction $230  $0  $0  $230  $0  $0  $0  $230  $0  

Project Total $280  $10  $0  $230  $0  $0  $0  $230  $40  
Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $280  $10  $0  $230  $0  $0  $0  $230  $40  

Germann

Queen Creek Road

Road

Road

Road

R
oa

d

R
oa

d

R
oa

d

R
oa

d

D
riv

e

Ocotillo

Chandler HeightsM
cq

ue
en

Co
op

er

G
ilb

er
t

Li
nd

sa
y

VA
L

Vi
st

a

Chandler
Gilbert
County

LEGEND

EA
ST

ER
N

C
A

N
AL

Project
location

48 



District: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated 
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

107 

MCDOT 
Map Reference:   

Approved by the Board of Supervisors on July 22, 2002 

Queen Creek Road 
(Arizona Avenue to McQueen Road) 

This project will widen Queen Creek Road from two to four lanes. 

• Utility relocation. 
• Union Pacific Railroad crossing. 
• Drainage 
• Irrigation 

Sami Ayoub 

68966 

1 

1 mile 

The City of Chandler 

2006 
No detours are anticipated. 

The existing right-of-way is 66’ in width.  130’-160’ of right-of-way will be required. 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $316  $289  $0  $0  $0  $27  $0  $27  $0  
Right-of-Way $942  $121  $0  $821  $0  $0  $0  $821  $0  
Environmental $13  $13  $0  $0  $0  $0  $0  $0  $0  
Utilities $3,500  $0  $0  $0  $3,500  $0  $0  $3,500  $0  
Construction $3,462  $0  $0  $0  $0  $3,489  $0  $3,489  $0  

Project Total $8,233  $423  $0  $821  $3,500  $3,489  $0  $7,810  $0  
Reimbursements ($5,800) $0  $0  $0  ($2,800) ($3,000) $0  ($5,800) $0  

MCDOT Net Cost $2,433  $423  $0  $821  $700  $489  $0  $2010  $0  
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Description: 

Key Issues: 

Project Manager: 

District: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

108 MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2003-2007 

MCDOT 
Map Reference: 

Ray Road 
(Lindsay Road to Greenfield Road) 

This project will reconstruct and widen the roadway from two lanes to four lanes. 

• The Town of Gilbert has started preliminary design of this roadway and will be 
forwarding cost estimates to MCDOT. 

Richard Bohan 

68919 

2 

2 miles 

Town of Gilbert 

FY2001 

N/A 

To be determined by the Town of Gilbert standards. 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $0  $0  $0  $0  $0  $0  $0  $0  $0  
Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  $0  
Environmental $0  $0  $0  $0  $0  $0  $0  $0  $0  
Utilities $0  $0  $0  $0  $0  $0  $0  $0  $0  
Construction $550  $0  $0  $550  $0  $0  $0  $550  $0  

Project Total $550  $0  $0  $550  $0  $0  $0  $550  $0  
Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $550  $0  $0  $550  $0  $0  $0  $550  $0  
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District: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated 
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 
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MCDOT 
Map Reference:   

Approved by the Board of Supervisors on July 22, 2002 

Riggs Road 
(I-10 to Price Road) 

This project will widen the existing two-lane road to five lanes (two travel lanes in 
each direction with a continuous left-turn lane). Additional improvements include curb 
and gutter, storm drain system, detention basins, and concrete driveways. 

• Coordinate the design and construction with an ADOT project to improve the 
traffic interchange at I-10. 

• Construct during warm weather/lower traffic volumes. 
• The proposed improvements will increase traffic capacity and correct drainage 

problems. 

David DeWeese 

68450 

5 

1.4 miles 

ADOT 

Spring 2003 

Road will remain open during 
construction. 

Additional drainage and temporary construction easements have been acquired. 

Fiscal Year Total Project 
Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $1  $1  $0  $0  $0  $0  $0  $0  $0  
Right-of-Way $169  $169  $0  $0  $0  $0  $0  $0  $0  
Environmental $1  $1  $0  $0  $0  $0  $0  $0  $0  
Utilities $0  $0  $0  $0  $0  $0  $0  $0  $0  
Construction $1,725  $0  $915  $810  $0  $0  $0  $1,725  $0  

Project Total $1,896  $171  $915  $810  $0  $0  $0  $1,725  $0  
Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $1,896  $171  $915  $810  $0  $0  $0  $1,725  $0  
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Description: 

Key Issues: 

Project Manager: 

District: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

110 MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2003-2007 

MCDOT 
Map Reference: 

Riggs Road 
(Arizona Avenue to Gilbert Road) 

This project will widen Riggs Road from two lanes to six lanes.  The City of Chandler is 
the lead agency. 

• Existing two lane roadway with unpaved shoulders is in a rapidly developing area of 
Chandler. 

• The City of Chandler has completed a Design Concept Report for a portion of the 
corridor. 

Richard Bohan 

68998 

1 

3 miles 

City of Chandler 

IGA payment 
only.  FY2004. 

N/A 
N/A 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $0  $0  $0  $0  $0  $0  $0  $0  $0  
Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  $0  
Environmental $0  $0  $0  $0  $0  $0  $0  $0  $0  
Utilities $0  $0  $0  $0  $0  $0  $0  $0  $0  
Construction $4,500  $0  $0  $4,500  $0  $0  $0  $4,500  $0  

Project Total $4,500  $0  $0  $4,500  $0  $0  $0  $4,500  $0  
Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $4,500  $0  $0  $4,500  $0  $0  $0  $4,500  $0  

Chandler County

Hunt Hwy

Riggs Road

Road

Ro
a

d

Ro
a

d

R
O

AD

R
O

AD

Ro
a

d

Chandler HEIGHTS

Al
m

a
Sc

ho
ol

Ar
izo

na
Av

en
ue

M
cq

ue
en

G
IL

BE
R

T

C
O

O
PE

R

Lin
d

sa
y

Ra
ilr

oa
d

C
on

so
lid

at
ed

C
a

na
l

C
a

n a
l

Ea
ste

rnProject
Limits

52 



District: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated 
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

111 

MCDOT 
Map Reference:   

Approved by the Board of Supervisors on July 22, 2002 

Tuthill Road Bridge 
(At Gila River) 

This project was to provide scour protection to the bridge to prevent damage during 
sever flooding.  The initial cost of the scour protection was excessive for this two lane 
bridge.  Scour monitoring sensors will be installed and bridge replacement evaluated     
annually. 

• A risk analysis has been performed to determine the best course of action. 
• The installation of scouring monitoring devices was determined the best course of 

action. 
• Development in the area will determine when the bridge must be replaced. 

Andrzej Wojakiewicz 

68938 

5 

1770’ 

None 

Summer 2002 

N/A 

N/A 

Fiscal Year Total Project 
Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $73  $73  $0  $0  $0 $0  $0  $0  $0  
Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  $0  
Environmental $0  $0  $0  $0  $0  $0  $0  $0  $0  
Utilities $0  $0  $0  $0  $0  $0  $0  $0  $0  
Construction $250  $0  $0  $0  $250  $0  $0  $250  $0  

Project Total $323  $73  $0  $0  $250  $0  $0  $250  $0  
Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $323  $73  $0  $0  $250  $0  $0  $250  $0  
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Description: 

Key Issues: 

Project Manager: 

District: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

112 MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2003-2007 

MCDOT 
Map Reference: 

Val Vista Drive 
(Ray Road to Warner Road) 

This project will reconstruct and widen from four lanes to six lanes. 

• Town of Gilbert is the lead agency. 
• Negotiations are on going. 
• MCDOT contributes to the IGA. 

Richard Bohan 

68955 

2 

1 mile 

Town of Gilbert is the lead agency. 

IGA payment only.  
FY2004 

N/A 
Town of Gilbert 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $0  $0  $0  $0  $0  $0  $0  $0  $0  
Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  $0  
Environmental $0  $0  $0  $0  $0  $0  $0  $0  $0  
Utilities $0  $0  $0  $0  $0  $0  $0  $0  $0  
Construction $530  $0  $0  $530  $0  $0  $0  $530  $0  

Project Total $530  $0  $0  $530  $0  $0  $0  $530  $0  
Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $530  $0  $0  $530  $0  $0  $0  $530  $0  
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District: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated 
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

113 

MCDOT 
Map Reference:   

Approved by the Board of Supervisors on July 22, 2002 

Warner Road 
(Lindsay Road to Greenfield Road) 

This project will reconstruct and widen Warner Road from four lanes to six lanes. 

• Town of Gilbert is the lead agency. 
• Negotiations are on going. 
• MCDOT contributes to the IGA. 

Richard Bohan 

68404 

2 

2 miles 

Town of Gilbert 

IGA payment only. 
FY2004 

Unknown 

N/A 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $0  $0  $0  $0  $0  $0  $0  $0  $0  
Right-of-Way $0  $0  $0  $0  $0  $0  $0  $0  $0  
Environmental $0  $0  $0  $0  $0  $0  $0  $0  $0  
Utilities $0  $0  $0  $0  $0  $0  $0  $0  $0  
Construction $530  $0  $0  $530  $0  $0  $0  $530  $0  

Project Total $530  $0  $0  $530  $0  $0  $0  $530  $0  
Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $530  $0  $0  $530  $0  $0  $0  $530  $0  
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Description: 

Key Issues: 

Project Manager: 

District: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

114 MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2003-2007 

MCDOT 
Map Reference: 

Drainage easements, temporary construction easements, and up to 10 feet of additional 
may be required. 

Williams Field Road 
(Gilbert Road to Lindsay Road) 

This project is a preliminary engineering study to examine reconstruction and widening of 
the existing four-lane roadway to provide six travel lanes (three in each direction) with 
bike lanes, curb/gutter, sidewalk, and a raised center median.  Additional improvements 
include widening the Eastern Canal bridge structure. 

David DeWeese 

Fiscal Year Total 
Project Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $520  $85  $15  $0  $0  $420  $0  $435  $0  
Right-of-Way $191  $0  $0  $0  $0  $0  $0  $0  $191  
Environmental $10  $0  $10  $0  $0  $0  $0  $10  $0  
Utilities $379  $0  $0  $0  $0  $0  $0  $0  $379  
Construction $3,700  $0  $0  $0  $0  $0  $0  $0  $3,700  

Project Total $4,800  $85  $25  $0  $0  $420  $0  $445  $4,270  
Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $4,800  $85  $25  $0  $0  $420  $0  $445  $4,270  
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• Significant traffic growth is expected due to planned residential and commercial 
development. 

• Numerous single family homes have direct access to this roadway segment. 
• Coordination with the public regarding median type, drainage issues, right-of-way. 

traffic safety, and noise mitigation. 
• Lack of suitable outfall locations for roadway drainage. 

1 

1.5 miles. 

Town of Gilbert 

This project is currently funded 
for Design Concept Report only. 

The road will remain open. 
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District: 

Description: 

Key Issues: 

Project Manager: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated 
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

115 

MCDOT 
Map Reference:   

Approved by the Board of Supervisors on July 22, 2002 

Williams Field Road 
(At Higley Road) 

This project will widen Williams Field Road at Higley Road intersection and upgrade signal at the 
intersection.  Also included will be the installation of curb on the south side of Williams Field Road 
to control parking in the vicinity of the intersection.  The utilities on the north side will be relo-
cated and a drainage basin will be installed to address intersection drainage issues. 

• Williams Field Road serves as the main access to Williams Gateway Airport. 
• Increase in future traffic demand is anticipated due to significant development. 
• Utilities need to be relocated out of the clear zone for safety. 
• Improve the overall safety by addressing parking issues. 

Yogesh Mantri 

68991 

1 

1 mile 

None 

2005 

The intersection will remain open during 
construction.  Expect lane restriction. 

20’ additional right-of-way required on the north side. 

Fiscal Year Total Project 
Cost 

Prior Years 
Expenditures FY 03 FY 04 FY 05 FY 06 FY 07 FY 03-07 

Total 

Remaining 
to be 

Funded 

Design $61  $23  $0  $0  $24  $0  $0  $24  $14  
Right-of-Way $150  $110  $40  $0  $0  $0  $0  $40  $0  
Environmental $24  $19  $0  $0  $0  $0  $0  $0  $5  
Utilities $250  $0  $0  $0  $250  $0  $0  $250  $0  
Construction $682  $0  $0  $0  $682  $0  $0  $682  $0  

Project Total $1,167  $152  $40  $0  $956  $0  $0  $996  $19  
Reimbursements $0  $0  $0  $0  $0  $0  $0  $0  $0  

MCDOT Net Cost $1,167  $152  $40  $0  $956  $0  $0  $996  $19  
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Description: 

Key Issues: 

Project Manager: 

District: 

Work Order: 

Length: 

IGA Partnerships: 

Estimated  
Construction Date: 

Detour 
(Road Closures): 

Right of Way: 

Project expenditures in thousands. 

116 MCDOT Accomplishments and Five-Year Transportation Improvement Program for Fiscal Year 2003-2007 

MCDOT 
Map Reference: 

System Support Projects 
General Expenditures Not Attributed to a Specific Roadway 

Expenditures in Thousands of Dollars. 

Work 
Order Project Description Prior Years 

Expenditures FY03 FY04 FY05 FY06 FY07 FY03-07 
Totals 

68885 Archeological On-Call Consultants 17 0 0 0 0 0 0 

68908 Biological Assessment Services, Consultants 0 0 0 0 0 0 0 

68884 Candidate Assessment Reports (CAR’s) 150 300 300 300 300 300 1,500 

68872 CDBG Assistance Program 1,375 300 300 300 300 300 1,500 

68718 Construction Management Consultants 0 75 75 75 75 75 300 

68906 Environmental Assessment Consultants 15 0 0 0 0 0 0 

69012 Geodetic Densification & Cadastral Surveys 1,224 2,177 2,176 1,622 0 0 5,975 

68888 General Civil Engineering 361 150 150 1,150 3,500 3,500 8,450 

68886 Geotechnical Services Annual On-Call 
Consultants 2 0 0 0 0 0 0 

68907 Haz-mat Consultant Services 0 0 0 0 0 0 0 

69027 ITS Mainstreaming 0 0 0 0 0 0 0 

68895 Northeast Maintenance Facility 0 0 0 1,000 1,400 0 2,400 

68719 Previous Year’s Projects: back charges 14 350 350 350 350 350 1750 

69998 Project Reserves Account 0 3,500 3,000 5,000 14,000 45,000 70,500 

69022 Property Management on prior years CIP 
projects 0 130 130 50 50 50 410 

68942 R.O.W. Delineation Services, Consultant 2 0 0 0 0 0 0 

69010 R.O.W. In-fill on Road Inventory System 1,860 3,292 3,000 1,000 5,000 5,000 17,292 

68889 Real Estate Appraisal Services 88 0 0 0 0 0 0 

69033 Signal Modernization 750 550 0 0 0 0 550 

99999 Special Projects 0 1,000 1,000 1,000 1,000 1,000 5,000 

68887 Surveying Services:  On-Call Consultants 2 0 0 0 0 0 0 

68883 Unallocated Force Account 1,290 1,600 2,700 3,100 4,250 4,500 16,150 

68829 Utility Locating (pot hole) Annual Contract 17 50 50 50 50 50 250 

68890 Warranted Traffic Improvements 0 650 500 500 1,000 1,000 3,650 

 
Table 8. System Support Projects 
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DEPARTMENT OF TRANSPORTATION

Maricopa County

TRANSPORTATION  IMPROVEMENTS
PROGRAM  PROJECTS

TRANSPORTATION  IMPROVEMENTS
PROGRAM  PROJECTS

2003 - 2007

JUNE 2002

Maricopa County
Department of Transportation

68938
68955
68404
68985
68991

Tuthill Road Bridge 
Val Vista Drive
Warner Road
Williamsfield Road
Williamsfield Road

@ Gila River
Ray Rd to Warner Rd
Linsay Rd to Greenfield Rd
Gilbert Rd to Lindsay Rd
@ Higley Road

68967

69041
69044
68261
68834
69021
69026
68975

68995
68993
68929
68927
68902
68950
68957-1
69043
69039
68997
69016
69030
69024
69025
69040
68959
68960
69042

69007
68897
68820

68949
68987
68934
69045
16200
69038
68962
68966
68919

68998
68450

Bartlett Dam Road

Bell Road 
Brown Road
Bush Highway II
Cave Creek Road
Chandler Boulevard
Chandler Heights Road Bridge
Chandler Heights Road Bridge

El Mirage Road
El Mirage Road
Elliot Road
Ellsworth Road
Ellsworth Road
Estrella Parkway
Gilbert Road
Gilbert Road
Jackrabbit Trail
Lindsay Road
Loop 303
Loop 303
MC Highway 85
MC Highway 85
MC Highway 85
MC Highway 85
MC Highway 85
MC Highway 85

McDowell Mountain Road
McDowell Road
MC Highway 85

McQueen Road
Ocotilla Road (Wickenburg)
Old US 80 Bridge 
Pinnacle Peak Road
PM-10 Roads
Power Road
Queen Creek Road 
Queen Creek Road
Ray Road

Riggs Road
Riggs Road

Cave Creek Rd to 
Horseshoe Dam Rd
@ RH Johnson
Ellsworth Rd to Crismon Rd
McKellips Rd to McDowell Rd
Lone Mountain to Carefree Hwy
West of Gilbert Rd right-of-way
@ Sanoki Wash
@ Eastern Canal

Beardsley Rd to L303
Bell Rd to Beardsley Rd
Val Vista Rd to Greenfield Rd
Germann Road to Guadalupe Road
University Dr to McLellan Rd
Yuma Road to McDowell Road
McDowell Road to Sr87
Warner Rd to Watertank Rd
Yuma Rd to Thomas Rd
Williamsfield Rd to Ray Rd
Indian School to Clear View
Intersection Improvements
107th Ave to 91st Ave
91st Ave to 75th Ave
Airport Rd to Jackrabbit Trl
Bullard Wash to Litchfield Rd
Cotton Ln to Estrella Prkwy
El Mirage Rd to 115th Ave

Shoulder widening
Pima Fwy to Alma School Rd
@ Avondale Wash

Queen Creek Rd to Pecos Rd
Manrad Dr to Palo Verde Dr
@ Hassayampa River
Lake Pleasant Rd to 83rd Ave
Maricopa County Map
Williamsfield Rd to Ray Rd
@ Eastern Canal
Arizona Ave to McQueen Rd
Lindsay Rd to Greenfield Rd

Arizona Ave to Gilbert Rd
I-10 to Price Rd

Dysart Road @ Wadell/Thunderbird68968

68943

16100

51st Avenue (Phase II) 

27th Avenue
Broadway Rd to Baseline Rd / 
Twin Peaks Ln to New River Rd

Baseline Rd 43rd Ave to 51st Ave
68913 51st Avenue (Phase I) South of Elliot Rd to Baseline Rd

68986 75th Avenue MC 85 to Van Buren St

68961 87th Avenue Channel Deer Valley Rd to Williams Rd

68974 99th Avenue
McDowell Rd to Grand Canal 
(Bethany Home Rd)

80408 Alma School Road Salt River Grade Control Structure
68931 Alma School Road McLellan Rd to McKellips Rd

68989 AZTECH Smart Corridor Maricopa County map

56th Street  @ Carefree Highway12562

107th Avenue Rose Garden Lane to Jomax Road68932
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